

Detailed Timeline

Activity	Start	End	Duration	
Scoping			0	
Develop Commercial Model	01/01/24	26/03/24	85	
Develop Specification	02/02/24	01/05/24	89	
Develop Financial Model	02/02/24	27/02/24	25	
Procurement Pack Gateway	01/03/24	24/04/24	54	
Draft Contract Notice	24/04/24	25/04/24	1	
Procurement Pack Sign Off	25/04/24	09/05/24	14	
Issue Contract Notice & ITT	09/05/24	10/05/24	1	
Bidding Period	09/05/24	08/06/24	30	
Evaluation	08/06/24	26/06/24	18	
Write evaluation report	27/06/24	31/06/2024	5	
Delegated Decision	31/06/2024	05/07/24	5	
Draft Letters	31/06/2024	07/07/24	7	
Standstill	08/07/24	18/07/24	10	
Transition	18/07/24	27/08/24	40	
Go Live	31/08/24	01/09/24	1	
Exec DLT	05/03/24	06/03/24	1	
CCB	26/03/24	27/03/24	1	
Adults Scrutiny	24/04/24	25/04/24	1	
Exec	08/05/24	09/05/24	1	
TOTAL DURATION	01/01/24	31/08/24	243	243 days

This page is intentionally left blank