

Progress and update on activities that were Behind Plan in Q3

What	The publication of the Housing Health and Care Delivery Group (HHCDG).
When originally Due	31 December 2020
Reason for Delay	COVID-19
Progress	The Strategy was agreed by all partner agencies collectively by 30 March 2021 and is going through their individual governance arrangements. Lincolnshire County Council adopted it on 5 March 2021. A final publication version is being worked on by designers and will be a web-based document. The draft Delivery Plan was also agreed at that meeting. This remains a live document to drive the work of the Group. Progress will be reported to the Health & Wellbeing Board. (A22)

What	Commence the team around the adult initiative (TAA) pilot.
When originally Due	1 December 2020
Reason for Delay	COVID-19 pandemic was the main cause for the delay in being able to progress the initiative.
Progress	The initiative went live in February 2021. (A29)

What	Review of Lincolnshire Health and Wellbeing Board (HWB) priorities informed by the Local Government Association (LGA) research to be completed.
When originally Due	31 December 2020
Reason for Delay	Reduced capacity to support the work due to COVID-19 and new government guidance on the introduction of Integrated Care Systems (ICS) issued in November 2020.
Progress	Revised terms of reference were agreed at the HWB on 9 March 2021 along with an action to recommend the changes to Council to enable the necessary changes to the Constitution. (A38)

What	The Support the Visit Lincolnshire website technical and content redevelopment.
When originally Due	December 2020
Reason for Delay	Although the website had been created and the content was being populated, delayed due to the COVID-19 lockdown and to ensure maximum impact.
Progress	Website went live in April 2021. (A47)

What	Needs assessment to develop a Joint Accommodation Strategy for Adults with Learning Disabilities, Mental Illness or Autism that will help to maximise people's independence was due to be complete.
When originally Due	31 December 2020
Progress	<p>On-going Accommodation Needs Analysis completed. The first cut of the needs of each organisation will be included in summary within the strategy document when complete.</p> <p>The Intelligence sub-group will refine and update the requirements for need and feed this into the sourcing group. The Terms of Reference for the sourcing sub-group have been agreed as well as a first draft plan on key sourcing deliverables for 2021-22. (A24)</p>

What	The original intention to develop an investment framework as part of our collective aspirations for our coast through developing a Coastal Strategy with partners.
When originally Due	October 2020
Update	This has been superseded by the on-going public enquiry in respect of potential land use in the coastal zone. In reframing the strategic approach to the coast, a new partnership approach is being developed between Lincolnshire County Council, the Environment Agency and East Lindsey District Council with the aim of creating an agreed adaptive approach during 2021/22 for coastal Lincolnshire combining high aspirations for the economy, environment and local communities with a robust and lasting approach to management of coastal flood risk. (A50)

What	The initial milestone was to have completed a review of the Council's future Office Accommodation needs.
When originally Due	31 October 2020
Reason for Delay	This was delayed by developing the Smarter Working strategy and changing requirements.
Update	The review completion date was set for end March 2021 and will be put back further. The main reason for this is the on-going dialogue with the Corporate Leadership Team (CLT) on 'service hubs' concept has emerged from CLT over the last 3 months and was not in the original Smarter working concept when original target dates were set. A service hub is an office space which is allocated to a Directorate and cannot be booked by other Directorates. This is based on Directorate specific needs which maybe to do with equipment they use or specific confidentiality requirements. The work to assess capacity in the localities is now unlikely to conclude until the end of the calendar year when the final list of offices to be retained can then be confirmed. (A79)

This page is intentionally left blank