
Appendix A 
 
Major Highways Scheme Update – August 2019 
 
Lincoln Eastern Bypass 
 
This is the County Council's largest Highway scheme with a budget of £124m, which 
includes a DfT grant of £49.95m.  
 
Following the liquidation of Carillion, Galliford Try were awarded the construction 
works package.  The main works on site are currently focussed on continuing the 
bulk earthworks excavation and removing the material toward Greetwell Road and 
filling the adjacent quarry.  This has been enabled by the newly completed Lincoln to 
Spalding Rail Line Underbridge, the completed Lincoln to Market Rasen Rail Line 
Overbridge and the completed temporary bridge over the River Witham. 
 
Heighington Road continues to be closed and shall remain so until the end of 2019 
to allow a 16m deep excavation for the LEB and then constructing the 33m long 
overbridge to maintain the Heighington Road route.  The bridge beams have been 
delivered and installed on site. 
 
The roundabout on Lincoln Road has been completed and preparation works are 
taking place to construct Sleaford Road roundabout and complete Greetwell Road 
roundabout before the end of 2019. 
 
Hawthorn Road footbridge is being constructed next to Hawthorn Road and the 
Lincoln Road underpass and culvert has commenced installation. 
 
The River Witham Bridge's foundations, abutments and piers are being constructed 
with the steelwork being fabricated off site ready for installation later this year. 
 
 
Grantham Southern Relief Road 
 
This scheme is a 3.5km road with a five span viaduct carrying the road over the East 
Coast Mainline railway and has a budget of c£100m and consists of three phases. 
The works will be funded from SLGF grant from the LEP, HCA grant and developer 
contributions with LCC forward funding this.  
 
Phase 1 from the B1174 running towards the A1 is already complete.  
 
Phase 2 consists of tunnelling underneath the A1 while keeping the running lanes 
live to create a new grade separated junction with the A1 south west of Grantham.  
Construction mobilisation of this phase started in May 2019 and the main works will 
commence in earnest September 2019 for a period of approximately 20 months. 
 
Phase 3 will be the final phase of the project and is the largest and most complex to 
deliver.  It consists of a five span viaduct carrying the road over the East Coast 
Mainline railway and the River Witham.  The viaduct will be in excess of 10m above 
the River Witham.  The phase is programmed to commence in early 2020 and take 
approximately three years to complete. 
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LCC have now qualified for the next stage of a bid to HCA for a forward funding 
Housing Infrastructure Grant.  
 
 
Spalding Western Relief Road  
 
Section 1 (Southern Connection) – LCC and the developer have reached an 'in 
principle' financial agreement for funding Section 1.  This agreement is in the 
process of being legally drawn up.  Detailed design is planned to start late 2019. 
 
Sections 2, 3 and 4 – These sections of the SWRR are having options developed as 
part of the SWRR delivery strategy. 
 
Section 5 (Northern Connection) – In February 2018 SHDC in collaboration with LCC 
were successful in securing £12m from the HCA for delivering this section of the 
SWRR.  Detailed design has commenced and subject to a successful planning 
application, construction may begin Spring 2020.  Work is ongoing with securing 
land, establishing whether highway legal orders are required, acquiring Network Rail 
permission to construct a bridge over the rail line and developing a procurement 
strategy. 
 
Planning applications for both Section's 1 and 5 (South and North) were submitted to 
LCC's planning authority at the end of February and permission was granted at the 
end of July.  This decision has been called in by the Secretary of State with no clear 
indication of a decision date. 
 
 
North Hykeham Relief Road 
 
A number of community engagement events were held in June 2018 for updating 
key stakeholders on progress and ensuring compliance with the DfT funding bid 
process.  A paper was submitted to Highways and Transport Scrutiny Committee 
and full Executive Committee, where all the recommendation were approved, which 
included a bid basis of requesting 70% funding from the DfT and building the road to 
dual carriageway standard.  This road will be a key link in the Lincolnshire Coastal 
Highway from the A1 through to Skegness as well as completing the circulatory 
around Lincoln. 
 
The Outline Business Case for the project was completed and the bid document was 
submitted to Midlands Connect in February.  This bid has been prioritised by 
Midlands Connect and it has been confirmed that it has scored highly and was 
submitted to the DfT at the end of July.  There is an expectation that the result of the 
funding bid will be known by the end of the 2019. 
 
 
Lincolnshire Coastal Highway 
 
Lincolnshire County Council investigated potential improvements to the highway 
network from the A1 to the North Sea coast, known as the ‘Lincolnshire Coastal 
Highway’.  This looked at the options for intervention along the route. In identifying 
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improvements to the highway, consideration was given to being future-ready, 
building in capacity to support growth, investigating options across a range of modes 
and building in resilience and lower longer term costs for management of 
infrastructure.   
 
The Executive have proposed three additional projects which were also developed, 
these being: Horncastle Bypass, Skegness Relief Road and Wragby Pedestrian 
Crossing as well as various safety improvements. The Horncastle bypass concept 
paper was completed which identified expected costs and benefits.  Due to the DfT 
scoring mechanism the benefits are low in comparison to the cost and therefore 
would not attract any central government funding, this project is therefore currently 
not being progressed but is included in the Council's pipeline of projects to consider 
in the future.  The Skegness Relief Road concept paper will be developed in late 
summer 2019.  The Wragby pedestrian crossings have been included on the 
Council's highway capital pipeline for future consideration.  
 
 
A46 Dunholme/Welton Roundabout Improvement 
 
The A46 Dunholme/Welton roundabout improvement consists of constructing a 
roundabout and improving visibility at an existing 'T' junction.  LCC was successful 
with a National Productivity Investment Fund Tranche 2 bid for £2m.  Planning 
approval was granted in February 2018 and work has been progressing on detailed 
design and land acquisition in parallel with the legal orders process.  The legal 
orders were published in May 2019 and the project has received two statutory and 
three non-statutory objections.  The DfT has confirmed the need for a Public Inquiry 
which will take place towards the end of 2019.  If the Public Inquiry is successful then 
it is expected that works will commence in late 2020. 
 
 
A46 Lincoln Northern Roundabout Improvements 
 
The A46/A15Nettleham and A46/A158 Riseholme Road Roundabout projects on 
Lincoln's Northern Bypass attracted Single Local Growth Fund to a value of £2.5m.  
The project entails enlarging the size of both roundabouts and increasing the number 
of lanes both entering and exiting each leg of both roundabouts.  This will reduce 
congestion at these pinch points and improve journey time reliability.  Detailed 
design is progressing with a focus on acquiring the required land through agreement.  
It's expected that work will commence in 2020. 
 
 
Holdingham Roundabout and Rugby Club Junction, Sleaford 
 
NKDC and LCC have secured £1.5m of funding for the GLLEP towards the 
development of Holdingham Roundabout and the A17/A153 junction (known as the 
Rugby Club Junction).  In addition, a £2.5m S106 contribution has been agreed for 
investing into these projects.  Holdingham Roundabout currently suffers congestion 
that is predicted to become worse with significant levels of future development in the 
town.   
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An options study was completed and partial signalisation was agreed as the most 
economical option when balancing the required improvements and cost.  Detailed 
design work has commenced with a planned construction in 2020. 
 
The improvements at the Rugby Club Junction are also expected to commence in 
2020 with a co-ordinated approach to both the design and construction to limit the 
disruption to the highway network. 
 
 
Lincoln Transport Strategy 
 
Work has commenced on the development of a new Lincoln Transport Strategy to 
support the economic and spatial development of the Lincoln urban area.  The 
current Lincoln Integrated Transport Strategy (LITS) was developed by LCC in 2006 
and updated in 2008 with a progress review conducted in 2013.  Since the adoption 
of LITS, LCC has made significant progress in securing funding for and completing a 
number of major transport schemes, improving public transport and enhancing 
access for pedestrians and cyclists.  Of particular note over recent years has been 
the completion of the A46 Teal Park Dualling, the East-West Link in the city centres 
and a number of pinch-point schemes. In delivering this project an objective led and 
robust process will be followed for identifying potential options that could be taken 
forward for any future funding bids. 
 
The strategy is being completed in partnership with key stakeholders, CoLC, NKDC 
and WLDC.  The initial engagement exercise was completed in November with the 
wider stakeholder and public engagement being completed in March 2019.  The 
vision of the strategy is nearing completion and a project sifting exercise of potential 
capital schemes has commenced.  It is likely that the strategy will have a greater 
focus on future mobility and sustainable transport modes than previous strategies, 
which reflects the need of Lincoln and the general opinions from the engagement 
process. The vision and initial project sifting will be announced in October 2019, 
where a further engagement/public exhibition will follow in November.  If there are no 
significant issues or changes required to the vision then the strategy will be complete 
by the end of 2019. 
 
 
Boston Distributor Road Scoping Bid 
 
A project scoping report was produced by LCC and submitted to Matt Warman MP 
for lobbying to central government for funding to progress a Boston Distributor Road 
Outline Business Case. 
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