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Proposal    

Milestone = contract awarded by 13 February  

Milestone = Updated plan and governance following Gateway by 31 May 

Milestone = Pre-consulta on engagement started 6 March

Milestone = Care Summit on 8 May 

Milestone =  Formal consulta on started on 3 September 

Milestone =  Consulta on details signed off at 

Programme Board on 6 August 

Milestone = Commissioners formally agree Proposal by 31 July

Milestone = dra  Proposal passes NHS assurance by 10 July  

Milestone = dra  Proposal signed off at Programme Board on 2 July 

Milestone = Responses reported to Programme Board on 9 Dec 

Milestone = Amended Proposal passes NHS Assurance by 12 January 

Milestone = Amended Proposal signed off by Programme Board on 7 January 

Milestone = Amended Proposal formally agreed by Commissioners by 31 January 


