
 

Appendix A 
 
Major Highways Scheme Update – December 2018 
 
Lincoln Eastern Bypass 

This is the county council's largest Highway scheme with a budget of £120m, which 
includes a Department for Transport (DfT) grant of £49.95m. Following the 
liquidation of Carillion, Galliford Try were awarded the remainder of the construction 
works package 
 
The main works on site are currently focussed on completing the Market Rasen Rail 
Line Bridge, diverting utilities and commencing the bulk earthworks excavation. In 
addition, works have commenced on constructing temporary bridges over the River 
Witham to enable the earthworks movement and construction of the River Witham 
permanent bridge. 
  
The archaeology excavation works are now complete resulting in a start of the post 
excavation investigations which will take several years to complete. 
 
The Lincoln to Spalding Rail Line bridge, which Network Rail were constructing, is 
complete and the site has been handed back to LCC. 
 
 
Grantham Southern Relief Road 

This scheme is a 3.5km road with a five span viaduct carrying the road over the East 
Coast Mainline railway and has a current budget of £101.6m and consists of three 
phases. The works will be funded from SLGF grant from the LEP, HCA grant and 
developer contributions with LCC forward funding the developer contributions.  
 
The King 31 Phase 1 from the B1174 running towards the A1 is already complete. 
 
The completed design for King 31 Phase 2 is based on the consented planning 
application for warehousing and was submitted to Highways England for technical 
approval. Technical approval was granted in principal on 19 December 2017. A 
planning application for a Designer Outlet Village (DOV) submitted on behalf of 
Buckminster Estates was granted by SKDC on 6 April 2018. The owners of 
Downtown submitted an alternative DOV planning application for their current site on 
2 November 2017.  
 
LCC have signed a Section 6 agreement with both the DfT and Highways England to 
enable legal orders for the whole scheme to be published. The legal orders including 
the Line Orders for the Trunk Road and compulsory purchase orders for outstanding 
land required were advertised on 2 March 2018. Objections were received to the 
advertised orders and a statement of case was therefore served to the DfT on the 12 
June 2018 in response to the objections. LCC are actively engaging with the 
objectors to remove these and thus ideally remove the need for an inquiry; however 
an Inquiry is likely to occur.  Land negotiations to acquire any outstanding plots of 
land by agreement are continuing to progress during this period.  
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The design for Phase 3 the Southern Quadrant Link Road is complete and 
negotiations are ongoing with Network Rail in relation to their Shared Value policy. 
Significant service diversions have already been carried out with Anglian Water and 
Western Power Distribution.  
 
LCC have now qualified for the next stage of a bid to HCA (Homes & Community 
Agency) for a forward funding Housing Infrastructure Grant.  
  
 
Spalding Western Relief Road (SWRR) 

Section 1 (Southern Connection) – LCC and the developer have reached an 'in 
principle' financial agreement for funding Section 1 of the SWRR.  Following the EIP 
adoption LCC will submit a planning application for the road only with an aspiration 
works commencement in autumn 2021. 
 
Sections 2, 3 and 4 – These sections of the SWRR are having options developed as 
part of the SWRR delivery strategy.   
 
Section 5 (Northern Connection) – In February 2018 SHDC in collaboration with LCC 
were successful in securing £12m from the HCA for delivering this section of the 
SWRR. A meeting with Homes England on 6th April 2018 highlighted the positive 
partnership working on the development of the scheme. Further costs and 
programme details have been provided via an additional paper and supplementary 
evidence to Homes England on 30th April 2018. Homes England have confirmed that 
the project is still going through the due diligence stage until October/November with 
a confirmation expected in January 2019. 
 
Work has been undertaken on the development of a delivery programme and work 
has now commenced on the preparation of the relevant planning applications for 
Sections 1 and 5 for March 2019. It is also proposed that consultation on the 
proposed route of Sections 2-4 is undertaken at the same time. 
 
LCC is also working on the detailed design and liaising closely with SHDC, Homes 
England, Network Rail, Environment Agency and Welland and Deepings Internal 
Drainage Board as the scheme continues to be progressed. 
 
 
North Hykeham Relief Road, Lincoln 

An Outline Business Case is currently being prepared, funded by the Advance 
Design Block to continue the progress for this major scheme in preparation for 
funding opportunities to enable the delivery of the next stage. The aim is to submit a 
bid to the DfT Majors in late 2018, which is when the DfT has suggested an 
opportunity may arise. A number of community engagement events were held in 
June 2018 for updating key stakeholders on progress and ensuring compliance with 
the DfT funding bid process.  A paper was submitted to Highways and Transport 
Scrutiny Committee and full Executive Committee, where all the recommendations 
were approved, which included a bid basis of requesting 70% funding from the DfT 
and basing the road as a dual carriageway standard.  This road will be a key link in 
the Lincolnshire Coastal Highway from the A1 through to Skegness as well as 
completing the circulatory around Lincoln. 
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Lincolnshire Coastal Highway 

Lincolnshire County Council is investigating potential improvements to the A158 
across the county from the A1 to the North Sea coast around the Skegness locality, 
known as the ‘Lincolnshire Coastal Highway’.  This will look at the options for 
intervention along the route. In identifying improvements to the Highway, 
consideration will need to be given to being future-ready, building in capacity to 
support growth, investigating options across a range of modes and building in 
resilience and lower longer term costs for management of infrastructure.   
 
The Council has developed a number of potential projects and initiatives along the 
route and has also held four engagement events at Skegness, Horncastle, Wragby 
and Lincoln to gather perceptions, existing challenges and potential solutions from 
key stakeholders.   
 
The sifting of the longlist of projects against assessment has been completed and a 
shortlist of options was developed. A paper went to Informal Executive on 19th June 
2018 outlining the proposed shortlisted projects including existing projects like the 
North Hykeham Relief Road, A46/A15 Nettleham Road Roundabout and A46/A158 
Riseholme Road Roundabout. The Executive proposed an additional three projects 
to also be taken forward, these being: Horncastle Bypass, Skegness Relief Road 
and Wragby Pedestrian Crossing as well as various safety improvements. This work 
is being progressed to the next stage which entails a scoping report of costs, 
benefits and deliverability.  Once complete a further paper will be produced and 
presented to the Informal Executive at a later date. 
 
 
National Productivity Investment Fund  

LCC secured a grant of £5.4m from DfT based upon a number of named schemes; 
the last identified project to be completed was the Wolsey Way/Wragby Road 
Junction Improvements in Lincoln.  This project is now completed and the figures are 
being gained to measure the success. 
 
LCC's NPIF tranche 2 bid was also successful for A46 Dunholme/Welton roundabout 
improvement which has an estimated cost £5.2m.  The DfT awarded LCC a £2m 
grant. Planning approval was granted in February 2018 and work has been 
progressing on detailed design and land acquisition in parallel with the legal orders 
process.  The legal orders are likely to be published in early 2019 which will likely 
result in objections, causing a need for a Public Inquiry. 
 
 
Single Local Growth Fund 3 

The A46/A15Nettleham and A46/A158 Riseholme Road Roundabout projects on 
Lincoln's Western Bypass attracted SLGF to a value of £2.5m.  The project entails 
enlarging the size of both roundabouts and increasing the number of lanes both 
entering and exiting each leg of both roundabouts.  This will alleviate congestion at 
these pinch points and improve journey time reliability.  The outline design is 
complete which has confirmed that planning and side road orders are not required, 
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although land acquisition is for Nettleham Road Roundabout.  The project has now 
progressed on to detailed design with a focus on acquiring the required land through 
agreement.  It's expected that work may commence in 2020.  
 
 
Network Rail Footbridges, Lincoln 

This is a Network Rail owned and managed project which consists of constructing a 
new iconic footbridge over the rail line on Brayford Wharf East.  Following an appeal 
process planning permission was granted to Network Rail in January 2018.  Morgan 
Sindall have been awarded the tender to design and build the footbridge which 
commenced on site in October 2018. This will continue for approximately six 
months.  LCC are working closely with Network Rail to drive a coordinated approach 
between all parties. 
 
 
Boston Quadrant 

A developer-led scheme for a new football ground with mixed commercial and 
residential use.  This includes a link road between A16 and London Road with a new 
roundabout on the A16 and signalised junction on London Road.  The Boston 
Quadrant forms what will become the first section of a proposed Boston Distributor 
Road.  Quadrant 1 is well underway, with the installation of a new roundabout south 
of Boston on the A16 complete.  Lincolnshire County Council has completed the 
design check on the section of road which links the A16 roundabout to the adjacent 
London Road which is also on site being constructed and programmed to be 
complete in 2018.  The London Road signalised junction is at the detailed design 
stage which resides with the developer and their consultants.  A further Outline 
Planning Application for 1200 homes has recently been received by Boston Borough 
Council. 
 
 
Holdingham Roundabout and Rugby Club Junction, Sleaford 

NKDC and LCC have secured £1.5m of funding for the GLLEP towards the 
development of Holdingham Roundabout and the A17/A153 junction (known as the 
Rugby Club Junction).  In addition, a £2.5m S106 contribution has been agreed for 
investing into these projects.  Holdingham Roundabout currently suffers congestion 
that is predicted to become worse with significant levels of future development in the 
town.  An options study was completed and a partial signalisation was agreed as the 
most economical option when balancing the required improvements and cost.  
Detailed design work has commenced with a planned construction in 2020. 
 
The development of the improvement at the Rugby Club Junction is also expected to 
commence in 2020 with a co-ordinated approach to both the design and construction 
to limit the disruption to the highway network. 
 
 
Lincoln Transport Strategy 

Work has commenced on the development of a new Lincoln Transport Strategy to 
support the economic and spatial development of the Lincoln urban area.  The 
current Lincoln Integrated Transport Strategy (LITS) was developed by LCC in 2006 
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and updated in 2008 with a progress review conducted in 2013.  Since the adoption 
of LITS, LCC has made significant progress in securing funding for and completing a 
number of major transport schemes, improving public transport and enhancing 
access for pedestrians and cyclists.  Of particular note over recent years have been 
the completion of the A46 Teal Park dualling, the East-West Link in the city centres 
and a number of pinch-point schemes. In delivering this project an objective-led and 
robust process will be followed for identifying potential options that could be taken 
forward for any future funding bids. 
 
The strategy is being completed in partnership with key stakeholders and CoLC, 
NKDC and WLDC, and there will be an extensive engagement exercise with various 
bodies and the general public.   The new strategy is programmed to be completed in 
the summer of 2019. 
 
 
Boston Distributor Road Scoping Bid 

LCC is in the process of developing a scoping bid to the DfT to secure funding to 
allow a full Outline Business Case to be developed for the project.  This scoping bid 
is likely to be submitted to the DfT by the end of 2018 and if successful would result 
in an approximate 1 year programme of developing an Outline Business Case.  This 
is a similar process to the one the NHRR project has taken. 
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