

Child Poverty Needs Assessment and Strategy Timeline

By	Action	Status
Mar-11	Complete initial Needs Assessment Workshop with Stakeholder group	Completed
Apr-11	Refine Desk Top Needs Assessment Data	Completed
May-11	Share Desk Top Needs Assessment with C&YPSP	
May-11	Publish draft Desk Top Needs Assessment Data on LRO	
May-11	Finalise Needs Assessment Project Plan	
May-11	Develop information hub for CP needs assessment with LRO	
May-11	Initiate call for evidence to support CP needs Assessment	
Jun-11	Complete Needs Assessment consultation meetings with focus groups	
Jun-11	Confirm Executive Director Lead via Management Board	
Jun-11	Confirm Governance Arrangements for Child Poverty Strategy	
Jul-11	Establish Needs Assessment and Strategy Project Board, Group (s) and Strategy Project plan	
Aug-11	Convert Needs Assessment Information into Intelligence - Publish draft findings	
Aug/Sept/Oct 2011	Develop Draft Strategy	
Nov-11	Consult on Findings from Needs Assessment and Draft Strategy	
Dec-11	Formalise and Publish CP Needs Assessment and Strategy	