

## APPENDIX C

## **LINCOLNSHIRE WASTE PARTNERSHIP – WASTE STRATEGY ACTION PLAN**

### **ARCHIVED ACTION PLAN – COMPLETED ACTIONS**

[illegible]

	Consider food waste collection once the EfW project has been delivered and waste streams assessed	Undertake feasibility study once the EfW is fully commissioned	District Officer Pat Swinton			March 2013	Report on food waste prepared and a course of action identified
UPDATE:							
05.05.10	Awaiting completion of EfW project.						
01.10.09	Officer changed to Pat Swinton						
	<b>THIS ACTION IS ON HOLD PENDING NATIONAL GOVERNMENT WASTE REVIEW</b>						

No/ Ref	Action	Performance Measure	Lead Officer	Target Years			Outcome
	<b>Develop a common approach with respect to ‘Schedule 2 Waste’</b>	<b>Agreement by the OWG on a common approach</b>	<b>District Officer  Mark Taylor</b>	<b>March 2010</b>		<b>March 2012</b>	<b>Agreed approach across Lincolnshire</b>
UPDATE:							
01.10.09	To be discussed at next Officer Working Group						
30.10.09	Individual approaches to Mark Taylor						
15.01.10	No details have been received by MT. All requested to provide the information for base line.						
05.05.10	Baseline data collected from all WCA's. To be discussed at next OWG.						
	<b>ON HOLD UNTIL NATIONAL SCHEDULE 2 AND GOVERNMENT WASTE REVIEW COMPLETED</b>						