

Open Report on behalf of Richard Wills - Executive Director - Communities

Report to:	Mid Lincolnshire and South Lincolnshire and Rutland Local Access Forums
Date:	15/ 17 January 2013
Subject:	Countryside Access and Rights of Way Improvement Plan Update

Summary:

A report outlining the progress made in the implementation of the Lincolnshire Countryside Access and Rights of Way Improvement Plan.

Recommendation(s):

- i) That the forum notes the contents of the report.

1. Background

The responsibility to produce a Rights of Way Improvement Plan is a statutory duty arising from the Countryside and Rights of way Act 2000. The first Lincolnshire Countryside Access & Rights of Way Improvement Plan (ROWIP) was adopted by the County Council on 3 April 2007.

The ROWIP is being implemented under four themes, each with a strategic aim and supporting the wider social objectives of the County Council including the aims of the LTP2:

- Sustainable Transport – *Strategic Aim to increase the use of the network for sustainable transport and utility trips*
- Health and Well-being – *Strategic Aim to make it easier for people to incorporate exercise into their daily lives and lead healthier lifestyles*
- Rural Economy and Tourism – *Strategic Aim to support local businesses and tourism through access improvements*
- Social Issues – *Strategic Aim to enable more people to enjoy walking and riding*

There is also a separate strand of Core Tasks that will assist in the management of the network and access opportunities.

The Countryside Access & Rights of Way Improvement Plan Year Action Plan is attached to this report as Appendix A.

2. Summary

Progress Report

Network Management-

The highway divisions have continued to make general improvements through improved maintenance and enforcement works. In the period April 2007 to November 2012 these have included;

- 838 stiles provided or repaired,
- 1,558 new roadside signs,
- 1,781 routes waymarked,
- 496 gates provided or repaired,
- 353 new bridges,
- 291 stiles replaced with kissing gates,
- 233 stiles removed.

Improvement Schemes – The improvement schemes have focussed on routes in urban areas and on the urban fringe, routes in the region of countryside heritage sites and promoted routes.

Completed Schemes-

Path	Nature of Work	Justification for Works
Wellingore PF 5	Surface Improvements	Inter Village Path
Nocton PF 10	Surface Improvements	Inter Village Path
Scothern PF 149	Surface Improvements	Inter Village Path/ Route to School
Reepham PF131	Bridge Upgrade	Route to School
Fiskerton PF 116	Access Improvement Works	Viking Way
Waddingham PF 72	Surface Improvement	Inter Village Path
Walesby Byway 524	Surface Improvements	Lindsey Trail
Lincoln PF 11	Surface Improvements	Link path to Foss Dyke
Bourne PF 1	Surface Improvements	Link path to Bourne Woods
Saxby PF 9	Bridge Upgrade	Adjacent to campsite
Market Rasen PF 163	Surface Improvements	Town Path
Grasby PF49	Surface Improvements	Viking Way/ Route to School
Trusthorpe PF 863	Surface Improvements	Link Path to Promenade
Trusthorpe PF 816	Surface Improvements	Inter Village Path
Sleaford PF 17	Surface Improvements	Sleaford Walk Leaflet
Muckton PB 307	Surface Improvements	County Bride Route

3. Consultation

Scrutiny Comments

n/a

Executive Councillor Comments

n/a

Local Member Comments

n/a

Policy Proofing Actions Required

n/a

4. Appendices

These are listed below and attached at the back of the report	
Appendix A	Countryside Access & Rights of Way Improvement Plan Action Plan

5. Background papers

No background papers within Section 100D of the Local Government Act 1972 were used in the preparation of this report.

This report was written by Andy Savage - Senior Countryside Access Officer, who can be contacted on 01522 782070 or andrew.savage@lincolnshire.gov.uk.

APPENDIX A

Review of Statement of Action

Core Tasks

Ref	Action	Target date	Work Undertaken	Level of Completion
CT1	Review the Definitive Map Modification Order Priorities Policy and Public Path Order Policies in line with the RoWIP, to give a potentially higher priority to key routes that will improve or increase access.	2008	-Comprehensive review of DMMO policy completed in 2010. -PPO policy reviewed 2010.	Completed
CT2	Review the current Path Priority System for the maintenance and enforcement of PRow	2008	Path Priority System maintained under review.	Completed
CT3	Review Maintenance and Enforcement Policies for PRow and publicise to farmers, landowners and the public	2008 – 2009	Draft Enforcement Manual completed.	Partially Complete
CT4	Review current Parish Paths Partnership scheme and explore new ways to increase community involvement	2008	Review of parish paths partnership scheme completed in autumn 2009.	Completed
CT5	Undertake whole network condition survey	Complete by 2010	Survey complete – undertaken through the proactive inspection regime which ensures all paths receive an inspection at least once in a three year period.	Completed
CT6	Seek opportunities to reduce the number of unnecessary stiles and barriers on the PRow network	Throughout Plan life 2007-2012	233 unnecessary stiles and barriers removed and 291 stiles replaced with kissing gates. Promoted routes surveyed to identify unnecessary stiles and barriers.	Completed
CT7	Continue to fully sign and waymark the PRow network	Throughout	1558 new roadside fingerposts installed either	Completed

		Plan life 2007-2012	in new locations or to replace those in poor condition in addition 1781 paths waymarked. Promoted routes surveyed to identify routes requiring signing or waymarking.	
CT8	Continue the annual programme of vegetation clearance on PRow	Throughout Plan life 2007-2012	Additional paths added to the schedule during ROWIP implementation years 1 - 4 as necessary and in line with improvement schemes and the development of new promoted routes. Austerity measures resulted in the re-examination of vegetation cutting schedule during implementation year 5.	Completed
CT9	Continue to ensure that the public has access to designated areas of Open Country and Registered Common Land under CRoW Act 2000	2008	-Access Land Management Plan reviewed. -Access land inspection regime introduced. -Interpretative panels installed at South and West Commons in Lincoln. -Woodnook Valley, Grantham – Access controls and signage installed. -Lincoln Commons leaflets published.	Completed
CT10	Continue to provide information and promote wider use of the PRow Network	Throughout Plan life 2007-2012	Promotion of the network through various media including the LCC website, County News, local and national press and GP and community magazines. Searchable database of leaflets now available on the LCC Countryside website. 42 Lincolnshire Walks Leaflets have been published (since Apr 07) 8 Lincolnshire Cycling Leaflets have been	Completed

			<p>published (since Apr 07)</p> <p>Outdoor Guide produced (Lincolnshire Tourism)</p> <p>Visitor Guide produced (Lincolnshire Tourism)</p> <p>15 walking discovery packs produced with Lincs Tourism - 2009</p> <p>'Countryside for All' pack produced.</p> <p>'Walk more in Lincolnshire' produced in association with stakeholder groups.</p> <p>'Countryside Access' education pack produced.</p> <p>LCC Countryside microsite redesigned.</p> <p>Revised Countryside Code promoted on LCC web site.</p>	
CT11	Develop longer distance routes and trails	Throughout Plan life 2007-2012	<p>Viking Way – no review undertaken as originally proposed.</p> <p>Marine and Coastal Access Act 2009 given Royal Assent. No further action required at this time.</p> <p>Partnership Working</p> <ul style="list-style-type: none"> • Spires & Steeples Trail now launched. • Lindsey Trail –completed. <p>Macmillan Way – Programme of infrastructure</p>	Partially Complete

			<p>improvements undertaken around Boston and Surfleet.</p> <p>Save the Children walk – Assistance provided in route development.</p>	
--	--	--	--	--

Sustainable Transport

Ref	Action	Target date	Work Undertaken	Level of Completion
SOA1	Identify and improve off road routes linking communities with schools, employment centres and local services	Throughout Plan life 2007-2012	<p>Comments submitted regarding reviews of Community Travel Zones for Lincoln and Louth.</p> <p>Targeted improvements implemented on the following routes;</p> <ol style="list-style-type: none"> 1. Claxby BOAT 753 – Improvement works 2. Lincoln PF No. 3 – Improvement works to increase accessibility to pushchairs. 3. Louth PF No. 11 – Improvement works to increase accessibility to school. 4. Crowland PF No. 6 – Surface improvement works undertaken at Wheatsheaf Yard. 5. North Somercotes PF No. 30 – Surface improvements works undertaken on village path. 6. Goulceby PF No. 25 – Surface improvement works undertaken on village path. 7. Wainfleet St Mary PF No. 323 – Access improvement works undertaken on village path in conjunction with parish council. 8. Branston PF No. 14 – Seating installed on 	Completed

		<p>village path.</p> <p>9. Tattershall PF Nos. 222 and 225 – Footpath connecting Tattershall village and Tattershall castle upgraded to full accessibility standard.</p> <p>10. River Glen Access Improvement works – Works undertaken in conjunction with the Environment Agency to replace all stiles with kissing gates on the public footpath beside the River Glen.</p> <p>11. Market Rasen PF No. 167 – Surface improvement works.</p> <p>12. Doddington PF No. 8 – Surface improvement works.</p> <p>13. Skellingthorpe PB No. 3a – Surface improvement works.</p> <p>14. Skegness PF 297 (Vine Walk) – Surface Improvement Works.</p> <p>15. Horncastle PF 76 - Surface Improvement works.</p> <p>16. Lincoln PF 60 – Surface improvement works undertaken between Doddington Road and Hartsholme Country Park.</p> <p>17. Saxilby PF 204 – Surface improvement works.</p> <p>18. Holton le Clay PF 1 – Surface improvement works.</p> <p>19. North Somercotes PF 32 – Surface improvement works School Lane to Warren Road.</p> <p>20. Scotton PF 4 – Surface improvement works.</p> <p>21. Quadring PF 5 – Bridge upgraded between village and primary school.</p> <p>22. Boston PF1 – Bridge upgrading works.</p>	
--	--	--	--

		<p>23. Horncastle PF80 – Resurfacing works. 24. Glentham PF 844 – Resurfacing and revetment works. 25. Market Rasen PF 162 – Resurfacing works. 26. Conningsby PF 224 – Resurfacing works. 27. Skegness PF 307 – Surfacing works. 28. Upton PF 50 – Surfacing works. 29. Gedney PF 15 – Surfacing and revetment works. 30. Sleaford PF 17 – Surface improvements 31. Skellingthorpe PF No. 15 –Surface improvements 32. Wellingore PF 5 – Surface Improvements 33. Nocton PF 10 – Surface Improvements 34. Reepham PF 131 – Culvert Improvements 35. Waddingham PF 72 – Surface Improvement Works 36. Walesby Byway 524 – Surface Improvement Works 37. Lincoln PF 11 – Surface Improvement Works 38. Bourne PF 1 – Surface Improvement Works 39. Saxby PF 9 – Bridge Upgrading 40. Market Rasen PF 163 – Surface Improvement Works 41. Grasby PF 49 - Surface Improvement Works 42. Trusthorpe PF 863 – Surface Improvement Works 43. Trusthorpe PF 816 – Surface Improvement Works 44. Muckton BW 307 – Surface Improvement Works</p>	
--	--	---	--

			Additional small scale works undertaken at various locations by LCC highway divisions.	
SOA2	Improve enforcement and management of urban rights of way to combat litter, fly tipping and dog fouling	2011	LCC Divisions and Borough Councils contacted regarding issues of flytipping on public rights of way to highlight areas experiencing excessive flytipping. Borough Councils contacted to clarify protocols for dealing with dog fouling on public rights of way	Completed
SOA3	Seek improvements for non-motorised travel in proposals for new developments. Schemes funded through developer contributions	Throughout Plan life 2007-2012	Regular liaison takes place with planning authorities to ensure that maximum public benefits are realised. Comments are submitted on planning applications as they arise. Comments submitted to: -Stamford – Newstead Development Proposals consultation. -Lincoln Eastern Bypass	Completed
SOA4	Develop walking and cycling from public transport interchanges	2011	Railway walks leaflets produced from Poacher Line stations; <ol style="list-style-type: none"> 1. Heckington to Sleaford 2. Ancaster to Sleaford. 3. Skegness to Wainfleet. 4. Metheringham Information included in Getting Around	Completed

			<p>Lincolnshire (Lincs CC)</p> <p>Walking and cycling details included on all new (LCC) bus and train guides.</p> <p>Lincolnshire Walks information displayed at selected bus stops locations.</p>	
SOA5	Promote use of public transport on leaflets and website	Throughout Plan life 2007-2012	<p>Public transport promoted on publications and web site.</p> <p>Information is added to promotional material (ie Lincolnshire Walks.</p> <p>Lincolnshire walks information included in Area Bus Guides.</p> <p>Lincolnshire walks information now displayed at selected bus stop locations.</p> <p>Bus stop information displayed on the revised CAMs Web system.</p> <p>ADT participation in the Lincolnshire County Council 'Walk, Bike and Share ...' event.</p>	Completed
SOA6	Public rights of way guidance for planning authorities and developers	2008	<p>Meetings held with planning authorities to standardise the format and promotion of orders. Specific guidance to developers and district councils to be undertaken in 2012.</p>	Completed

Health and Well Being

Ref	Action	Target date	Works Undertaken	Level of Completion
SOA7	Improve infrastructure on paths used for health walks initiatives	Throughout Plan life 2007-2012	<p>Improvement of health walking network undertaken with £110,000 of Lincolnshire PCT funding. 496 miles of health walking routes surveyed for improvements and programme of improvement works devised.</p> <p>The programme of improvement works included surface improvements, bridge upgrading and improvements to path infrastructure.</p>	Completed
SOA8	Reduce number of unnecessary barriers on PROW	Throughout Plan life 2007-2012	<p>Unnecessary stiles and barriers identified during routine maintenance works removed on identification of funding.</p> <p>233 stiles were removed as unnecessary and 291 stiles were replaced with gates.</p>	Completed
SOA9	Ensure cross field paths are reinstated after ploughing	Throughout Plan life 2007-2012	Draft Enforcement Policy Manual completed.	Partially Completed
SOA10	Improve routes in areas of highest health deprivation in Lincolnshire.	2012	<p>Areas of highest health deprivation identified and mapped - information sent to LCC highways divisions with recommendation of targeted improvements in highlighted areas.</p> <p>Walking and cycling information distributed to 18 health centres in highlighted areas (March 10).</p>	Completed

			Walking and cycling information offered to all health centres (2011).	
SOA11	Undertake accessibility audit of the network	2011	<p>Following consideration full network accessibility survey considered impossible to undertake. Full network condition survey therefore used to obtain accessibility information.</p> <p>Accessibility audit undertaken of all Lincolnshire Walks during 2010.</p>	Partially Completed
SOA12	Develop a range of key routes in conjunction with disability groups.	2012	5 Countryside for all routes published using Aggregate Levy Sustainability Funding (2010)	Partially Completed
SOA13	Promote health walking schemes and help partners with development of new schemes.	Throughout Plan life 2007-2012	<p>Promotional links established and support mechanisms in place.</p> <p>Ongoing. PCT funding enabled expansion of health walks schemes and GP referrals. Funding secured through "Choosing Health".</p> <p>Support given to Boston leisure and health walks to produce 6 walks leaflets.</p> <p>Attendance at the 'Getting out There' event.</p> <p>'Explore the Lincolnshire Countryside' – Posters published July 10.</p> <p>Funding provided in association with Lincolnshire PCT to enable the creation of additional access in the Westgate Wood extension at Boston.</p>	Completed

			<p>Anderby health walking group established. 2 bridges installed at Anderby.</p> <p>Support given to Sustrans in East Lindsey to produce health walks leaflets.</p> <p>Attendance at Lincs Walks forum.</p> <p>Annual advert placed in GP and community magazines.</p>	
SOA14	Promote benefits of rights of way to wider range of potential users	Throughout Plan life 2007-2012	<p>Assistance provided in the Wolds Walking Festival, LCCP, Countryside Events Programme and Wash week.</p> <p>Attendance at the 'Sustainable Schools Showcase' to promote countryside access to young people (2010).</p> <p>Attendance at 'Walk it, Bike it, Share it'.</p> <p>'Walk more in Lincolnshire' leaflet produced in association with stakeholder groups.</p> <p>Lincolnshire articles published in the East Midlands LAF newsletter.</p> <p>'Countryside Access' education pack published.</p> <p>Countryside for all pack produced (2010)</p> <p>Adverts placed in GP and community</p>	Completed.

			<p>magazines.</p> <p>Attendance at 'Get out There' events (2009).</p> <p>Articles in County News.</p> <p>Attendance at Lincolnshire Show.</p> <p>Attendance at Heckington Show (2011)</p>	
SOA15	Produce targeted information for doctors surgeries, health centres in areas of highest health deprivation	Throughout Plan life 2007-2012	<p>6 Adverts and editorial articles featured in various editions of the 'Lincolnshire New GP Community Health Care Magazine'.</p> <p>Leaflets sent to health centres (2010).</p> <p>Information sent to all health centres (2011).</p>	Completed
SOA16	Publicise barrier free routes	Throughout Plan life 2007-2012	<p>Audit undertaken of all routes included in Lincolnshire Walks series of leaflets.</p> <p>5 Countryside for all routes promoted using Aggregate Levy Sustainability Funding.</p> <p>Infrastructure information displayed on the Cams Web Map.</p>	Completed
SOA17	Promote responsible countryside access	Throughout Plan life 2007-2012	<p>Responsible countryside access promoted through various media including the LCC website, County News, Agenda magazine and local and national press.</p> <p>. Countryside Code promoted on the Countryside web site.</p>	Completed

			<p>Attendance at 'Get out there' event (2009).</p> <p>Attendance at 'Sustainable Schools Showcase' (2009).</p> <p>'Countryside Access' education pack published.</p> <p>Attendance at local shows (Lincolnshire and Heckington shows).</p>	
--	--	--	--	--

Rural Economy and Tourism

Ref	Action	Target date	Works Undertaken	Level of Completion
SOA18	Identify and develop circular and linear recreational routes to and from countryside / heritage tourism sites	2011	<p>Improvement works undertaken in the influence of tourism sites as required.</p> <p>6 Limewoods walks leaflets published.</p> <p>2 Limewoods cycling leaflets published.</p> <p>Walks leaflets produced for the LCCP.</p> <p>Most walks/cycle designed to include connections with local heritage.</p> <p>Limewoods Signage – Public rights of way signage in the Limewoods area replaced with oak finger posts extending from Bardney to</p>	Completed

		<p>Wragby, Fiskerton and Faldingworth.</p> <p>Missing link dedicated to create circular walking route at Bassingham.</p> <p>North Willingham No. 523 – Surface improvement works undertaken through Willingham Woods.</p> <p>Tattershall Public Footpath Nos. 222 and 225 – Footpath connecting Tattershall village and Tattershall castle upgraded to full accessibility standard.</p> <p>River Glen Access Improvement works – Works have been undertaken in conjunction with the Environment Agency to replace all stiles with kissing gates on the public footpath beside the River Glen.</p> <p>Horncastle PF 76 - Surface Improvement works.</p> <p>Lincoln PF 60 – Surface improvement works undertaken between Doddington Road and Hartsholme Country Park.</p> <p>Scotton PF 4 – Surface improvement works.</p> <p>Anderby PF 16 and 22 – 2 new bridges to be provided on existing footpaths in the LCCP area.</p> <p>Middle Rasen BW 514 – surface improvement</p>	
--	--	--	--

			<p>works.</p> <p>Claxby with Moorby BW 194 – surface improvement works.</p> <p>Fiskerton Public Bridleway No. 221 – bridge improvements.</p> <p>Skegness PF 307 – surface improvement works.</p> <p>Viking Way – Installation of benches.</p> <p>Gedney PF 15 – Surface Improvement works.</p> <p>Sleaford PF No. 17 – Surface improvement works adjacent to the River Slea.</p> <p>Fiskerton PF No. 116 – Access Improvement Works.</p> <p>Walesby Byway No. 524 – Surface Improvement Works</p> <p>Bourne PF 1 – Surface Improvement Works</p> <p>Muckton PB 307 – Surface Improvement Works</p>	
SOA19	Improve the maintenance and management of routes close to popular areas of the county and key tourist attractions.	2011	<p>Routes identified in the influence of tourism sites and designated areas and implement improvement works as required.</p> <p>See SOA 18</p>	Completed

			Gedney access improvements. Infrastructure improvements on Gedney 'Lincolnshire walk' undertaken.	
SOA20	Improve maintenance and promotion of promoted routes and county trails	2011	Audit of Lincolnshire Walks routes undertaken to identify infrastructure and waymarking/signage improvements and improvements to vegetation cutting regime.	Completed
SOA21	Support and encourage new tourist attractions to include walking and cycling through the planning consultation process.	Throughout Plan life 2007-2012	Highways divisional staff comment on planning applications as they arise and suggest recommendations for improved walking and cycling provision during the planning consultation process.	Completed
SOA22	Support partners with development of new trails	Throughout Plan life 2007-2012	Partners supported with the development of new trails. <ul style="list-style-type: none"> -Spires and Steeples Trail launched 3 May 2008. -Spa Trail works completed. -Support given to South Holland Borough Council to develop a series of walking and cycling routes. -6 Limewoods walks leaflets published. -2 Limewoods cycling leaflets published. -Nottinghamshire Strategic Cycle Network – Support given to the provision of a strategic cycle path between Sherwood Forest and 	Completed

			<p>Lincoln city centre.</p> <ul style="list-style-type: none"> -Support and advice provided to ASR- Leisure in the development of Cycle Touring Routes in the Northern Wolds. -Save the Children route. Support provided to initial route development. -Macmillan Way – Infrastructure improvements undertaken between Boston and Surfleet in conjunction with the Environment Agency. -Viking Way – benches installed at Walesby and to the south of Lincoln. -The Lindsey Trail carriage driving route opened in spring 2012. -Support given to Boston BC in the development of the health walks network. -Supports given to Sustrans in the development of the health walks network. -Support provided for the re development of the Trent Valley Way. -Support given to the LCCP for the production of the walks leaflets. -Access advice provided for the Lincolnshire Coastal Grazing Marshes project. 	
--	--	--	--	--

SOA23	Develop a Lincolnshire Coastal trail	2012	Marine and Coastal Access Act provided Royal Assent in November 2009. No further action required at this time.	Partially Complete
SOA24	Provide public transport information at key sites and promoted routes	Ongoing	<p>Travel Line and LCC public transport information published on walking and cycling leaflets.</p> <p>Lincolnshire walks information now displayed at selected bus stop locations.</p> <p>Lincolnshire walks information included in the LCC area bus guides.</p>	Completed
SOA25	Produce walking, cycling and riding information in a variety of formats and for holiday accommodation providers	Ongoing	<p>Lincolnshire Tourism produced 15 Walking Discovery Packs as part of the 2008 marketing campaign promoting Lincolnshire as a short break destination for walking, cycling and golf. Packs made available to accommodation providers.</p> <p>Outdoor Guide produced (Lincolnshire Tourism).</p> <p>Lincolnshire Outdoor Guide distributed to TICs in Lincolnshire, Cambridgeshire, Nottinghamshire, Leicestershire, Northamptonshire, Norfolk and South Yorkshire.</p> <p>5 Countryside for all routes published.</p> <p>Searchable database of Lincolnshire Walks produced.</p>	Completed

			42 Lincolnshire Walks Leaflets produced. 8 Lincolnshire Cycling Leaflets produced.	
SOA26	Develop website to include interactive web walks with links to local services and tourist attractions	2007	Searchable walks database published in 2010. LCC Countryside micro site redesigned in 2011. Revised Countryside Access Map published in 2011.	Completed
SOA27	Develop a range of information panels at gateways sites/ villages to promote access opportunities and local services available	2012	Consideration given to installing interpretation panels in P3 parishes. Austerity measures prevent full implementation. PRow plans provided for P3 groups for display on parish notice boards. Interpretation panels installed on South and West Commons in Lincoln.	Partially Complete

Social Issues

Ref	Action	Target date	Works Undertaken	Level of Completion
SOA28	Improve quality of waymarking to increase user confidence and assist land managers	Throughout Plan life 2007-2012	1558 new roadside fingerposts installed either in new locations or to replace those in poor condition in addition 1781 path waymarked. Limewoods Signage – Public rights of way	Completed.

			<p>signage in the Limewoods area replaced with oak fingerposts with some containing destination and distance information.</p> <p>Promoted route survey completed.</p>	
SOA29	Identify all missing bridges on key network routes, develop and implement a work programme	2010	Missing bridges identified. Capital bridges programme commenced, reduced funding prevents further action at this time.	Partially Completed
SOA30	Implement programme of signing selected unsurfaced unclassified county roads	2011	Officer time spent identifying UCRs and gap analysis using GIS of PROW network and other access. Programme of signage based on demand and necessity nearing completion.	Partially Completed
SOA31	Clarify who can use which route through better signage.	2007	<p>Officer time spent to identify UCRs and gap analysis undertaken using GIS of PROW network and other access.</p> <p>Alternative formats of signage considered by LAF and highway divisions. Signage for restricted byways produced 2008.</p>	Completed
SOA32	Develop a programme of improved vegetation cutting on key routes close to settlements with parish councils	2009	<p>Programme of improved vegetation cutting in place on key routes. Additional paths added to the schedule during ROWIP implementation years 1 - 4. Austerity measures resulted in re-examination of vegetation cutting schedule during implementation year 5.</p> <p>P3 scheme review currently underway.</p>	Partially Complete
SOA33	Complete audit of busy road crossings and implement prioritised programme of improvements	2011	Audit of road and rail crossings now complete. Short list of most 'hazardous' crossings	Partially Complete

			forwarded to LCC Divisions, Lincolnshire Road Safety Partnership, Highways Agency and Network Rail. Austerity measures prevent any further action at this time.	
SOA34	Improve management of existing routes available for motorised users and carriage drivers.	2011	Audit of unsurfaced UCRs completed. Production of management plan underway.	Partially Complete
SOA35	Identify all cross boundary links with neighbouring authorities to ensure consistency of maintenance and promotion.	2011	Identification of cross boundary links and issues yet to commence.	No action taken
SOA36	Pilot a project to prepare signage incorporating distance and destination information to key routes.	2012	Limewoods Signage – Public rights of way signage in the Limewoods area replaced with oak fingerposts.	Completed
SOA37	Support highway divisions with the implementation of Quiet Lanes.	2012	Funds no longer available to undertake Quiet Lanes project in Greater Lincoln and Gainsborough Division pilot area.	No action taken
SOA38	Develop a range of circular routes for cyclists and equestrians in areas of highest demand. Identify suitable roadside verges and “behind the hedge” links to create safer links between existing routes and improve management of those links identified. Support DEFRA schemes that increase access and link PRow.	Throughout Plan life 2007-2012	Officer time spent on ROWIP area priorities mapping. 8 Lincolnshire cycling leaflets produced. Lindsey Trail – route opened spring 2012. Consultation responses provided to Natural England in response to Higher Level Stewardship Applications.	Partially Completed
SOA39	Identify areas deficient in access where access proposals would benefit the rights of way network.	2007	Discussions have taken place with Natural England and LAFs were briefed in October 2007 in relation to HLS access. ROWIP implementation priorities overview mapping	Completed

			completed for transport and health.	
SOA40	Review current Definitive Map Modifications Order priority system to give priority to key cases that will improve connectivity of the existing network of users.	2007	New priority system introduced in 2006. Review undertaken in 2010.	Completed
SOA41	Establish a priority system for Public Path Orders giving higher priority to cases that will improve connectivity on the existing network of users	2007	Public Path Order Priority System maintained under review.	Completed
SOA42	Implement programme of staff training to raise awareness of diversity issues relating to countryside access	Throughout Plan life 2007-2012	Disabled Access Audit training event held for LCC PROW staff in November 09. Relevant information disseminated to staff as required.	Completed
SOA43	Identify existing routes that meet needs of restricted mobility users and publicise	2011	5 Countryside for All routes published. Promoted routes surveyed to identify unnecessary stiles and barriers. PROW infrastructure details displayed on the countryside access map.	Completed
SOA44	Develop and implement an accessibility policy in conjunction with disability groups	2009	Accessibility Guidance produced.	Completed
SOA45	Develop links with organisations to implement a programme of themed guided walks, rides and events	Throughout Plan life 2007-2012	Continuing to build on existing contacts and partnerships. Funding required to implement countryside access projects. Involvement in the Wolds Walking Festival, Spires and Steeples Trail events, Wash Week, LCCP programme of events and Boston Community weekend.	Completed
SOA46	Develop policies and guidance which explain how the authority manages PROW and access	2011	Policy areas identified and included in officer work programmes.	Completed

			<p>Work undertaken to produce;</p> <ul style="list-style-type: none"> -Path priority system, -Accessibility Guidance, -DMMO policy, -PPO policy, -Draft Enforcement Manual. 	
SOA47	Promote leaflets and access information to increase confidence and take up by none users.	2007	<p>Natural England produced leaflet for the revised Countryside Code. Information also displayed on the LCC Countryside micro site.</p> <p>Searchable database of Lincolnshire Walks produced for LCC website.</p> <p>42 Lincolnshire Walks Leaflets produced.</p> <p>8 Lincolnshire Cycling Leaflets produced.</p> <p>5 Countryside for all routes published.</p>	Completed
SOA48	Improve driver awareness of equestrians	2011	Equestrian leaflets distributed through Lincolnshire Road Safety Partnership as part of Driver Improvement Programme.	Completed
SOA49	Produce Countryside Access newsletter	2011	Publication of newsletter to commence in 2012.	No action taken

