

SACRE Action Plan 2010-2012

Archived version

Objective: To increase the effectiveness of SACRE

Priority	Actions	Responsibility	begin	end	Success criteria	Resources
1. To encourage the LA to appoint an RE Adviser	1.1. Finance allocated	CT/ Director	Sept 06		Finance secured for at least a part time post	£20 000 allocated initially by LCC
	1.2. Post advertised	CfBT	July 06	N/a	Applications received	N/a
	1.3. Interviews held	CfBT Principal Inspector	July 06	N/a	Appropriately qualified applicant(s) interviewed	N/a
	1.4. Appointment made	CfBT/LCC	July 06	N/a	RE Adviser appointed to a post dedicated to RE issues	£20 000
2. To seek better funding for general purposes and to provide for the RE Adviser post	2.1. To seek an increase from the present £3000 to £5000 for the general budget.	CT	April 06	March 08	Appropriate funding stream more closely matches SACRE's identified needs.	£5000 from LCC confirmed.
	2.2. To increase funding to support the RE post.	CT	Sept 2007	Annual	Increase in funding secured for 2007 in the first instance	£38,000 from LCC (2007/2008)
	2.3. LCC working party set up	RE Adviser	Feb 08	ongoing	Issues of concern debated by LCC non church schools (to include all phases/types of school, senior/middle management, SACRE colleagues, other contacts)	Funding (e.g. supply) via SACRE general budget
3. To embed the revised Agreed Syllabus	3.1. To deliver INSET with focus upon the terms of reference of the new Agreed Syllabus launched in Feb 06. INSET provided for Key Stages 1 – 4	RDM/PB	05/06/06	11/12/06	Delivery of high quality INSET. School survey reveals the degree of acceptance and application of the AS	Cost to be met from SACRE budget plus schools' PDA
4. To hold a SACRE Conference	4.1. To convene a Working Party to plan and coordinate the event	PB	March 06	June 07	Details presented to SACRE	SACRE's budget and schools' PDA
	4.2. To agree date and venue for Conference: 26th June 2007 at Horncastle College	PB/SACRE	N/a	N/a	Date and venue jointly agreed by Diocese and SACRE	

	4.3. To invite Speakers	PB/SACRE	N/a	N/a	Mark Chater (QCA) Lat Blaylock (Consultant) accept invitation	
	4.4. Conference held	PB/SACRE	June 2007	N/a	Well supported by teachers and SACRE members Excellent feedback from course participants	
5. To hold an Annual Special Schools Day	5.1. To base the Day on the theme of 'Stories from the Religions' with seven religions represented	PB	Oct 2007	N/a	Receipt of very positive evaluations of the event	70 pupils/helpers attending at cost of £3 per head. Shortfall of £52.96 met from SACRE general budget
	5.2. To increase funding to support the RE post	CT	Sept 07	Annual	Increase in funding secured for 07/08 in first instance	£38,000 from LCC (07/08) Funding from base budget 08/09
6. To monitor recruitment and retention	6.1. RE Adviser to keep SACRE informed of current situation, and LCC's Recruitment Manager consulted where necessary.	SACRE	Sept 06	Ongoing	Situation kept under review	
7. To prepare bid for Young Inter-faith Award Project (2009/2010)	7.1. To investigate whether any current County Council Projects could be linked into applications	Assistant Director (Universal) Children's Services	Jan 09	March 09	Details presented to SACRE	£5000 awarded to SACRE
	7.2. To disseminate information of Young Inter-faith Award to Youth Cabinet and Communications Lead Officer	LCC Head of Participation and Inclusion	March 2009	t.b.d.	Information circulated	
	7.3. To plan Award Project	Assistant Director (Universal)	Summer/Autumn 09	t.b.d.	Award planned in line with guidelines sent by NASACRE	Funding for publicity and awards through Children's Services budget
	7.4. To submit a bid for funding from NASACRE to permit an exploration of the diversity of faiths within the County and to support the development of teaching materials.	Assistant Director (Universal)	March 09	09/10	Bid prepared and submitted. SACRE award granted.	Award not granted – action carried forward
8. To recommend key actions for the RE Adviser	8.1. To help construct a SACRE website	SACRE/LCC/CfBT	December 2006	July 2010	Website established and regularly updated.	
	8.2. To address the changes in the 2009 Ofsted Framework.	RE Adviser/SACRE	September 2009	December 2011	SACRE kept informed.	
	8.3. To plan and deliver an annual 6 day course for HLTAs teaching RE.	RE Adviser	September 2009	December 2010	Improved quality of teaching and learning in RE.	CfBT –funding stopped after 2 nd year.
	8.4. To develop resources for	RE adviser/teachers' working	September	July	Project boxes ('RE-Play)	£5000 funded through Equality &

	key stage 1 to improve pupils' awareness of a range of faiths.	party	2009	2011	in schools, impact being monitored.	Diversity grant.
10. To monitor and report on collective worship	10.1 To invite Chairmen of governors to participate in conference on Acts of Collective Worship	LCC/Diocesan RE Advisers	April 2008	Nov 2009	Letters distributed to C of Gobs in all Lincs schools; positive responses but not sufficient for conference to go ahead.	