

# Community Support Procurement

As at 8th January 2015

Easter  
Good Friday 03-Apr  
Easter Monday 06-Apr

Activity	Home Care	CSL	05-Jan-15	12-Jan-15	19-Jan-15	26-Jan-15	02-Feb-15	09-Feb-15	16-Feb-15	23-Feb-15	02-Mar-15	09-Mar-15	16-Mar-15	23-Mar-15	30-Mar-15	06-Apr-15	13-Apr-15	20-Apr-15	27-Apr-15	04-May-15	11-May-15	18-May-15	25-May-15	01-Jun-15	08-Jun-15	15-Jun-15	22-Jun-15	29-Jun-15	06-Jul-15	13-Jul-15	20-Jul-15	27-Jul-15		
Impact Analysis																																		
Adult Care Exec DMT																																		
Adult Scrutiny Committee								12-Feb papers			25-Feb																							
Executive Decision											27-Feb																							
Service User Communication											Letter 1																							
PIN	x	x																																
Market Engagement	x	x																																
Contract Notice	x																																	
PQQ	x																																	
PQQ Evaluation	x																																	
ITT Preparation, incl. Spec writing and approval	x																																	
ITT Preparation, incl. Spec writing and approval		x																																
Contract Notice/Call for Competition		x																																
Submission of Applications		x																																
Assessment of Applications		x																																
ITT	x																																	
ITT Evaluation	x																																	
Report Writing	x	x																																
Executive Decision																																		
Informal Executive																																		
Adult Scrutiny Committee																																		
Executive																																		
Contract Award																																		
TRANSITION PERIOD																																		

**This page is intentionally left blank**