

APPENDIX A

PARISH	LOCATION	TYPE	PREVIOUS POSITION	PRESENT POSITION
1. Anwick	Chapel Lane	Revocation of Prohibition of Driving		Consulting
2. Bardney	Horncastle Road	Waiting Restrictions and Bus Stop	Consulting	As previous
3. Boston	London Road	Toucan Crossing	Operative date to be arranged	As previous
4. Foston	Main Street	Stopping Up of Highway		Consulting
5. Gainsborough	Beaumont Street	Pedestrian Crossing		Operative date to be arranged
6. Grantham	Church Street / Castlegate	Waiting Restrictions	Consultations imminent	As previous
7. Grantham	Dysart Road	Waiting Restrictions		Consulting
8. Grantham	St Catherines Road and Welham Street	Waiting Restrictions	Operative date to be arranged	As previous
9. Holton le Clay	A16 / Louth Road	40mph Speed Limit Extension / cycleway		Consulting
10. Horncastle	West Street / Bridge Street	Waiting/Loading Restrictions	Operative date to be arranged	AS previous
11. Horncastle	West Street	Waiting Restriction		Operative date to be arranged
12. Kirton	Willington Road	Waiting Restrictions	Consulting	As previous
13. Lincoln	Clasketgate, Mint Street and Corporation Street	Various Waiting Restrictions, Taxi Rank and Loading Bay	Operative date to be arranged	Operative 01/10/17
14. Lincoln	Transport Hub (St Marys Street, Wigford Way, etc)	Waiting and Loading Restrictions		Consulting
15. Lincoln	Waterside South (Witham Park)	Waiting Restrictions		Operative 03/07/17
16. Lincoln	Waterside South / City Sq Area	Experimental Restricted Parking Zone		Operative 18/07/17
17. Mablethorpe	Hammond Court	Revocation of Waiting Restrictions		Objections to be reviewed
18. Market Rasen	Queen Street	Experimental Loading Restrictions	On Going Experiment	As previous
19. North Witham	Old Post Lane	40mph Speed Limit		Consulting

PARISH	LOCATION	TYPE	PREVIOUS POSITION	PRESENT POSITION
20. Revesby	West Lane	Prohibition of Motor Vehicles	Operative date to be arranged	Operative 03/07/17
21. Skegness	A52	40moph Speed Limit		Consulting
22. Skegness	A52	Footway / Cycleway Conversion		Consulting
23. Skegness	North Parade	Waiting Restrictions	Consulting	Operative date to be arranged
24. Sleaford	Carpark access off Grantham Road	Waiting Restrictions		Operative date to be arranged
25. Sleaford	London Road	30mph Speed Limit		Consulting
26. Sleaford	Mareham Lane	Waiting Restrictions		Operative date to be arranged
27. Stamford	Rutland Terrace	Waiting Restrictions		Objections End 23/06/17
28. Stamford	Uffington Road	Pedestrian Crossing	Operative date to be arranged	As previous
29. Sutton Bridge	Bridge Road	Waiting Restrictions		Operative date to be arranged
30. Sutterton	A17	Derestriction	Consulting	As previous
31. Trusthorpe	Sutton Road	Experimental Prohibition of Driving	Consulting	Operative date to be arranged
32. Welton	Lincoln Road	Bus Stop Facilities	Operative date to be arranged	As previous
33. Wyberton	Various Roads	30mph Speed Limit	Consulting	As previous

Appendix B

Explanatory Note on the Temporary Suspension of Traffic Order Regulations Reviews

In November 2015 the Portfolio Holder agreed to a temporary suspension of Traffic Regulation Orders (TROs) progression.

Work on TROs is currently only initiated in the following circumstances:

- a. TROs that were in progress at the start of December 2015.
- b. TROs required as a result of collision investigation by Lincolnshire Road Safety Partnership.
- c. TROs required to facilitate and progress new developments

APPENDIX C

The following petitions have been received since the last report. They have been acknowledged and will be dealt with in the normal manner.

PARISH	LOCATION	PETITION FOR
Holbeach	B1515	Review of Speed Limit and School Safety Zone
Louth	James Street	Residents Parking Scheme