## **APPENDIX A**

PARISH	LOCATION	TYPE	PREVIOUS POSITION	PRESENT POSITION
Countywide	Various Locations	Experimental School Keep Clear		Objections to be reviewed.
Anderby Creek	Village Roads	Waiting Restrictions		Advert 07/02/18 - 07/03/18
Boston	Church Lane	Loading Bay		Objections to be reviewed
Boston	London Road	Toucan Crossing	Operative date to be arranged	As previous
Boston	London Road	Shared Cycleway/Footway		Advert 14/02/18 - 14/03/18
Brandon	Village Road	40mph Speed Limit		Consulting
Brant Broughton	High Street	30mph Speed Limit Extension		Consulting
Carlton Scroop	A607	50pmh Speed Limit extension		Consulting
Dunholme	Lincoln Road	30mph Speed Limit Extension		Consulting
Foston	Main Street	Stopping Up of Highway	Consulting	As previous
Gainsborough	Beaumont Street	Pedestrian Crossing	Operative date to be arranged	As previous
Holbeach	Spalding Road	30mph Speed Limit Extension		Consulting
Horncastle	West Street / Bridge Street	Waiting/Loading Restrictions	Operative date to be arranged	As previous
Horncastle	West Street	Waiting Restriction	Operative date to be arranged	As previous
Lincoln	Road off East/west Link	Waiting Restrictions		Consulting
Lincoln	Greetwell Place	Removal of Residents Parking Bay		Consulting
Lincoln	Transport Hub (St Marys Street,	Waiting and Loading Restrictions	Reported to Planning and	Operative 27/11/17
	Wigford Way, etc)		Regulation Cttee	
Lincoln	Minster Yard	Stopping Up Order		Consulting
Lincoln	Waterside South	Experimental Restricted Parking		Objections to be reviewed
		Zone		
Lincoln	Wragby Road	Waiting Restrictions		Operative date to be arranged

Page ′

PARISH	LOCATION	TYPE	PREVIOUS POSITION	PRESENT POSITION
Market Deeping	Willoughby Avenue	Waiting Restrictions		Consulting
Nettleham	A46	50mph Speed Limit Extension		Consulting
North Witham	Old Post Lane	40mph Speed Limit	Operative date to be arranged	Operative 14/12/17
Ruskington	Holme Lane	Waiting Restrictions		Consulting
Skegness	A52	40mph Speed Limit	Operative date to be arranged	As previous
Skegness	A52	Footway / Cycleway Conversion	Operative date to be arranged	As previous
Skegness	North Parade	Waiting Restrictions	Operative date to be arranged	As previous
Sleaford	Duke Street, Eastgate etc	Waiting Restrictions and Residents Parking	Advert 20/09/17 – 18/10/17	Operative 10/11/17
Trusthorpe	Sutton Road	Experimental Prohibition of Driving	Operative date to be arranged	As previous
Waddington	A607	40mph Speed Limit Extension		Consulting

## Appendix B

## **Explanatory Note on the Temporary Suspension of Traffic Order Regulations Reviews**

In November 2015 the Portfolio Holder agreed to a temporary suspension of Traffic Regulation Orders (TROs) progression.

Work on TROs is currently only initiated in the following circumstances:

- a. TROs that were in progress at the start of December 2015.
- b. TROs required as a result of collision investigation by Lincolnshire Road Safety Partnership.
- c. TROs required to facilitate and progress new developments

## **APPENDIX C**

The following petitions have been received since the last report. They have been acknowledged and will be dealt with in the normal manner.

PARISH	LOCATION	PETITION FOR
Friskney	Village Roads	20mph Speed Limit
Norton Disney	Village Roads	Refusal of Planning Permission for Meat Rendering Factory.
Tattershall	A153 (between Barnes Wallis Academy and Holy Trinity Primary School)	Pedestrian Crossing
West Pinchbeck	Six House Bank	Speed Limit Reduction