

Appendix A

Lincolnshire Agreed Syllabus for Religious Education: Timeline 1

The work is not contracted to begin until April 2024. However, it has been agreed that preparatory work can begin before that date.

Date	Action	Achieved
February 2024	1.1: Update list of named RE primary and secondary subject leaders so that as many as possible can be involved in the consultation process.	
	1.2: Set up primary advisory group – will meet regularly online and outcomes will be reported to the ASC.	
March 2024	1:1 WH & GG meet to discuss: a) Overall structure of new syllabus + how present syllabus will be adapted. b) Implications of the CE Statement of Entitlement (2019) + the National Content Standard for RE (2023). WH & GG to meet throughout the process.	
	1.2: Set date for first meeting (online) of the primary advisory group.	
Tentative timeline April 2024- March 2025		
April – December 2024	1.1: Complete draft of introductory chapters + primary units.	
October 2024	Primary launch online – work on detailed units will be ongoing but teachers will be informed of basic structure and outline of units to enable them to think about planning for 2025.	
December 2024	Set up secondary advisory group	
January-April 2025	1.1: Begin work on secondary units. Completion date to be agreed. 1.2: Secondary launch (see above as for primary launch)	
June 2025	Add photographs, check detail, complete final document.	
July 2025	Document to Committee Stage for approval	
September 2025	New syllabus out in schools.	

This page is intentionally left blank