Lincolnshire SACRE Action Plan 2017 - 2019

Purpose of the action plan: to identify areas of work for the RE Adviser and members that meets current and future requirements of the SACRE

Objectives:

Page 43

- Promotion to schools and the role of SACRE members in supporting schools
- Teaching and Learning of RE including revision of Agreed Syllabus
- Recognising and Celebrating diversity of Faith in Lincolnshire schools

RAG rating: explanation

RAG status reporting is used to indicate how well a project is doing using the series traffic lights. A red traffic light indicates problems, amber that everything is progressing fairly satisfactorily (but with some set-backs), green that things are going well.

Promotion to schools and the role of SACRE members in supporting schools				
Priority	Action	By When	Owner	Progress (RAG rated)
1(i)	Promotional material on SACRE and what it does and faith communities it represents – supporting material from NASACRE	Ongoing	TBD	Not actioned.
1(ii)	Create an offer of visits to schools from SACRE members – related to different faiths	Autumn term 2017	WH/SACRE members	Details to be sent out to schools.
1(iii)	Review of offer of visits from RE Adviser – see	Autumn term 2017	WH/JCN	Details to be finalised.

	above			
1(iv)	Bi annual newsletter from SACRE	Ongoing	TBD	Not actioned.
1(v)	Awards and recognition of good practice from SACRE – SMSC analysis	Termly	WH	Well established.
1(vi)	Promotion of REQM standards award – through school visits, training, RE conference	Ongoing	WH/GG	Not actioned. May link to 1(iii) above.
1(vii)	Training for SACRE members	Ongoing	WH/GG	In relation to local and national initiatives and the new AS.
1(viii)	SACRE/RE conference			Cancelled in 2016, not planned for 2017.
1(ix)				
		1		

Priority	Action	By When	Owner	Progress (RAG rated)
2(i)	Review of Agreed Syllabus	September 2017	WH/GG	Launch in January 2018, not September 2017 as planned.
2(ii)	Training session for RE Coordinators – after launch of syllabus, spring/summer 2018 – involvements of SACRE members?	Spring 2018	WH/GG	Dates to be confirmed.
2(iii)	Production of 'Train the Trainer' pack for Primary RE Co-ordinators to deliver to non- specialist teachers	Spring/summer 2018	WH/GG	Not actioned.
2 (vi)	Specific workshop for working towards REQM award – linked to WH school visits?	Ongoing	WH	Not actioned - see 1(iii) and 1(vi)
2(vii)				
2(viii)				

Priority	Action	By When	Owner	Progress (RAG rated
3(i)	Lincolnshire children – how do you celebrate your faith?			Not actioned.
3(ii)	Good practice in Lincolnshire schools – identified by Ofsted reports, school visits, REQM, etc.	Termly	WH/GG/JCN	Action carried out.
3(iii)	Celebrating inter-faith week (November)?	Autumn term 2017		Not actioned.
3(iv)	Engaging with Supplementary schools/communities of different faith (Islam, Hindu, Catholic)			Not actioned.
3 (vi)				