APPENDIX A

| PARISH | LOCATION | TYPE | PREVIOUS POSITION | PRESENT POSITION |
|----------------|---|--|-------------------------------|----------------------------|
| Anwick | Chapel Lane | Revocation of Prohibition of Driving | Consulting | Operative 20/09/17 |
| Boston | London Road | Toucan Crossing | Operative date to be arranged | As previous |
| Foston | Main Street | Stopping Up of Highway | Consulting | As previous |
| Gainsborough | Beaumont Street | Pedestrian Crossing | Operative date to be arranged | As previous |
| Grantham | Dysart Road | Waiting Restrictions | Consulting | Op date 25/10/17 |
| Holton le Clay | A16 / Louth Road | 40mph Speed Limit Extension / cycleway | Consulting | Operative 15/09/17 |
| Horncastle | West Street / Bridge Street | Waiting/Loading Restrictions | Operative date to be arranged | As previous |
| Horncastle | West Street | Waiting Restriction | Operative date to be arranged | As previous |
| Lincoln | Transport Hub (St Marys Street, Wigford Way, etc) | Waiting and Loading Restrictions | Objection | See report to this meeting |
| Lincoln | Minster Yard | Stopping Up Order | | As previous |
| Lincoln | Waterside South | Restricted Zone | Experimental Order | Advert 18/7/17-18/1/18 |
| North Witham | Old Post Lane | 40mph Speed Limit | Consulting | Op date to be arranged |
| Skegness | A52 | 40moph Speed Limit | Consulting | Op date to be arranged |
| Skegness | A52 | Footway / Cycleway Conversion | Consulting | Op date to be arranged |
| Skegness | North Parade | Waiting Restrictions | Operative date to be arranged | As previous |
| Sleaford | Duke Street, Eastgate etc | Waiting Restrictions and Residents Parking | | Advert 20/09/17 – 18/10/17 |
| Trusthorpe | Sutton Road | Experimental Prohibition of Driving | Operative date to be arranged | As previous |

Appendix B

Explanatory Note on the Temporary Suspension of Traffic Order Regulations Reviews

In November 2015 the Portfolio Holder agreed to a temporary suspension of Traffic Regulation Orders (TROs) progression.

Work on TROs is currently only initiated in the following circumstances:

- a. TROs that were in progress at the start of December 2015.
- b. TROs required as a result of collision investigation by Lincolnshire Road Safety Partnership.
- c. TROs required to facilitate and progress new developments

APPENDIX C

The following petitions have been received since the last report. They have been acknowledged and will be dealt with in the normal manner.

| PARISH | LOCATION | PETITION FOR | |
|------------------|--------------|-----------------------------------|--|
| Toynton St Peter | Fenside Road | Speed Limit and HGV investigation | |
| All County | All County | Review of Grass Cutting Policy | |
| | | | |

