

**APPENDIX A**

<b>PARISH</b>	<b>LOCATION</b>	<b>TYPE</b>	<b>PREVIOUS POSITION</b>	<b>PRESENT POSITION</b>
Countywide	Lincoln / Boston / Sleaford / Grantham	Experimental Order – Mandatory School Keep Clear and Bus Provision		Operative 10/09/18
Anderby Creek	Village Roads	Waiting Restrictions	Operative date to be arranged	As previous
Barkston / Syston /	A607	50mph Speed Limit		Advert 14/09/18 – 12/10/18
Brigg - Caistor	A1084	50 and 40mph Speed Limits		Consulting
Boston	Church Lane	Loading Bay	Objections to be reviewed	As previous
Brandon	Village Road	40mph Speed Limit	Operative date to be arranged	Operative 17/09/18
Careby	Various Roads	30mph Speed Limit		Advert 07/09/18 – 05/10/18
Dunholme	Lincoln Road	30mph Speed Limit Extension	Consulting	As previous
Foston	Main Street	Stopping Up of Highway	Consulting	As previous
Gainsborough	Beaumont Street	Pedestrian Crossing	Operative date to be arranged	As previous
Holbeach	Spalding Road	30mph Speed Limit Extension	Operative date to be arranged	Operative 09/10/18
Horncastle	Langton Hill / Woodhall road	40mph Speed Limit		Advert 03/10/18 – 31/10/18
Horncastle	Louth Road	40mph Speed Limit		Advert 03/10/18 – 31/10/18
Kirton	West End Road	40mph Speed Limit		Advert 12/09/18 – 10/10/18
Lincoln	Carrington Drive / Scawby Crescent	School Keep Clear and Waiting Restrictions		Consulting
Lincoln	Road off East/west Link	Waiting Restrictions	Consulting	Advert 11/10/18 – 08/11/18
Lincoln	Greetwell Place	Removal of Residents Parking Bay	Objections to be reviewed	Amended proposal advertised 11/10/18 – 08/11/18
Lincoln	Larchwood Crescent / Clematis Approach	School Keep Clear / Waiting Restrictions		Advert 25/10/18 – 22/11/18

PARISH	LOCATION	TYPE	PREVIOUS POSITION	PRESENT POSITION
Lincoln	Minster Yard	Stopping Up Order	Consulting	As previous
Lincoln	Waterside South	Experimental Restricted Parking Zone	Objections to be reviewed	As previous
Ludborough - Utterby	A18 / A16	50mph Speed Limit		Consulting
Manthorpe / Barkston	A607	50mph Speed Limit		Consulting
Potterhanworth	Main Street	School Keep Clear and Waiting Restrictions		Consulting
Skegness	A52	40mph Speed Limit	Operative date to be arranged	As previous
Skegness	A52	Footway / Cycleway Conversion	Operative date to be arranged	As previous
Skegness	North Parade	Waiting Restrictions	Operative date to be arranged	As previous
Skegness	Scarborough Avenue	Waiting Restrictions		Consulting
Stamford	High Street St Martins	Waiting Restrictions	Consulting	Operative 24/09/18
Swinderby	High Street	School Keep Clear and Waiting Restrictions		Consulting
Waddington	A607	40mph Speed Limit Extension	Consulting	As previous

## Appendix B

### **Explanatory Note on the Temporary Suspension of Traffic Order Regulations Reviews**

In November 2015 the Portfolio Holder agreed to a temporary suspension of Traffic Regulation Orders (TROs) progression.

Work on TROs is currently only initiated in the following circumstances:

- a. TROs that were in progress at the start of December 2015.
- b. TROs required as a result of collision investigation by Lincolnshire Road Safety Partnership.
- c. TROs required to facilitate and progress new developments.

## APPENDIX C

The following petitions have been received since the last report. They have been acknowledged and will be dealt with in the normal manner.

PARISH	LOCATION	PETITION FOR
None		