
 
Executive 

 

Open Report on behalf of Richard Wills, 
Executive Director for Environment and Economy 

 

Report to: Executive 

Date: 02 October 2018 

Subject: North Hykeham Relief Road  

Decision Reference: I016499 

Key decision? Yes  
 

Summary:  

The North Hykeham Relief Road (NHRR) is a major infrastructure project aimed 
to complete the final phase of the circulatory around Greater Lincoln and North 
Hykeham.  
 
This report seeks to gain approval for the length and type of carriageway, prior 
to the completion of the Outline Business Case.  The report also seeks approval 
of the proposed project funding sources and associated percentages/values.  
The Outline Business Case is the key tool for justifying funding opportunties 
from governmental bodies such as the Department for Transport (DfT). 
 
 

Recommendation(s): 

It is recommended that the Executive: 

(1) Approve a dual carriageway from the A46 (Pennells' roundabout) to 
connect with the roundabout at the A15 (currently being constructed as 
part of the Lincoln Eastern Bypass) as opposed to either a single or 
single + future proofed carriageway as the Council's preferred 
carriageway option in all future development of the NHRR including the 
making of funding bids.   
 

(2) Approve seeking funding from governmental bodies such as the DfT in 
line with the percentages/values contained in the body of this paper. 

 
(3) Delegate authority for approving the final form of the Outline Business 

Case (at the point when the bidding opportunity is announced) and 
submission of the same to the County Commissioner Economy and 
Place. 

 

Alternatives Considered: 

1. There are alternative carriageway length options which are detailed in the 
body of this report.  The reasons for rejection are also contained in the 
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body of the report. 

2. There are alternative carriageway types (single and single+future proof) 
which are detailed in the body of this report.  The reasons for rejection are 
also contained in the body of the report. 

3. Alternative funding sources and percentages/values were considered, 
however the NHRR Project Executive Board agreed this paper represents 
the best balanace with regards LCC affordability, previous DfT bids and 
likelihood of success 

4. No further progress be made to this project 
 

Reasons for Recommendation: 

The full reasons are outlined in the body of this report, however to summarise.  
The proposed dual carriageway project delivers the greatest benefits to the 
public in terms of reducing traffic congestion, improving journey time, providing 
journey time reliability and unlocking development opportunities. 

 

 
1.1 Introduction 

The NHRR is the last major highway scheme contained within the Lincoln 
Integrated Transport Strategy (LITS). The NHRR is also the last element of 
a complete ring road around the greater Lincoln urban area comprising both 
Lincoln and North Hykeham.  The ring road will be comprised of four 
sections of carriageway: the Lincoln Western Relief Road (LWRR), Lincoln 
Northern Relief Road (LNRR), the currently under construction Lincoln 
Eastern Bypass (LEB), and the NHRR.  

 
1.2 The NHRR proposal is for an 8km bypass road providing a connection 

between the A46 (A46/A1434 Pennells’ roundabout) to the A15 (A15 Lincoln 
Eastern Bypass/Sleaford Road roundabout) immediately to the south of the 
Greater Lincoln urban area and North Hykeham.  The NHRR scheme has 
been an aspiration for key stakeholders in the Lincoln area for a number of 
years and recent changes to growth aspirations have further reinforced the 
need for the scheme.  The scheme is identified in a number of regional and 
local strategies and policy plans and is a key piece of infrastructure in the 
wider transport strategy for the Lincoln area as well as being an important 
element in helping deliver planned growth in the area.   

 
1.3 The current route of the NHRR, which is the subject of this Outline Business 

Case (OBC) is consistent with all strategy and policy documents dating back 
to and including when the preferred route was identified in December 2006.  
This includes the technical advice which was the basis for assessing 
consequential extent of blight on Station Road.  The assessment of blight 
was based on a dual carriageway project and triggered LCC's decision to 
purchase those properties between 2006 and 2008.   The below provides a 
summary of key historical strategies, policies and approvals the NHRR has 
been subject to:   

 

 October 2005  First 'preferred route' consultation takes place 
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 April 2006  Route 2c selected as basis for an emerging  
    preferred route 

 October 2006  Second 'preferred route' consultation takes place 

 December 2006 Route 2c endorsed as the NHRR's preferred  
    route 

 2008 - 2010  Purchase of properties on Station Road due to  
    blight concerns regarding the line of the NHRR  

 2006, 2008 & 2013 Lincoln Integrated Transport Strategies   
    adopted/updated 

 April 2013  4th Lincolnshire Local Transport Plan adopted 

 April 2017  Central Lincolnshire Local Plan Adopted 

 July 2017  Funding secured for the preparation of an Outline 
    Business Case 

 April 2018  Creation of a new Greater Lincoln Traffic Model 

 June 2018  Project engagement carried out, including  
    survey, drop  in sessions and workshops 

 End of 2018  Proposed submission of Outline Business Case 
    to the  DfT for project funding 

 2019   Proposed development of a new Lincoln  
    Transport Strategy 

 
1.4 In the summer of 2017, Lincolnshire County Council commissioned the 

development of an OBC for the North Hykeham Relief Road. The first step 
in this process was to formulation an Option Assessment Report (OAR), 
which provides the foundation of technical analysis upon which the OBC will 
be developed and the basis for decision-making on the preferred option for 
carriageway standard. 

 
1.5 Options Summary 

The OAR focussed on the options relating to the standard of carriageway. 
Three primary options have been considered, these are: 

 a single carriageway  

 a dual carriageway 

 a single carriageway with future-proofed junctions and structures 
which allow for dualling of the scheme at a future date 

 
1.6 Further options for shorter schemes have also been considered, which 

include: 

 A46 to South Hykeham Road – single carriageway 

 A46 to South Hykeham Road – dual carriageway 

 A46 to Brant Road – single carriageway 

 A46 to Brant Road – dual carriageway 
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Figure 1.0 – NHRR Location Plan 

 
The above plan depicts the alignment of the LEB as a dashed red line, which is 
under construction.  It also depicts the route of the NHRR in green and various 
coloured hatched areas which represent Sustainable Urban Extensions. 
 

Page 30



 

1.7 Option Assessment 
The seven options were taken through a rigorous WebTAG compliant 
assessment process. (WebTAG is the DfT's Web-based Transport Analysis 
Guidance and toolkit which consists of software tools and guidance on 
transport modelling and appraisal methods that are applicable for highways 
and public transport interventions). The process included analysis of the 
current and future conditions, confirming the need for a scheme, objective 
setting, concept design, initial economic appraisal, stakeholder and public 
engagement.  This work has been supported by the new Greater Lincoln 
Multi Modal Transport Model.  
 

1.8 The relative benefits of the scheme options have included the following 
stages: 

 Initial Sift. An initial sift of options was completed to identify any 
significant problems and issues which are likely to prevent an option 
from progressing; 

 Early Assessment & Sifting Tool.  The Early Assessment and 
Sifting Tool (EAST) was utilised. This was developed by the DfT as a 
decision support tool to develop, quickly summarise and present 
evidence on options in a clear manner which is consistent with the 
DfT’s five case transport business structure; 

 Traffic Impacts. The traffic impacts of each option were assessed on 
the strategic and major road network, as well as on the local roads 
and routes.   
 

1.9  Initial Sift 
The shorter options (A46 to South Hykeham Road and the A46 to Brant 
Road) were discounted at this stage due to:  

 scoring poorly against scheme objectives;  

 not being deemed deliverable on the grounds that they do not align 
with long-term policy aspirations of a relief road to the south of 
Greater Lincoln as stated within the Lincoln Integrated Transport 
Strategy, the Lincolnshire 4th Local Transport Plan and the Central 
Lincolnshire Local Plan; and 

 not being deemed feasible as the options are not technically 
appropriate when considering future demand. 

 
1.10 EAST Assessment 

The EAST Assessment identified the dual carriageway as being the best 
performing option in relation to the objectives and overall impact. In the main 
this is due to the higher level of traffic relief expected to result from its 
implementation. However, each option is likely to deliver high value for 
money (in line with DfT’s criteria). 
 

1.11 Traffic Impacts 
The following summarises the traffic impacts and issues for the three 
shortlisted options. 

 Across all three options, the opening year traffic flows for the NHRR 
are consistent with those acceptable for a dual 2-lane all-purpose 
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carriageway as set out in guidance contained within the Design 
Manual for Roads and Bridges (DMRB). 

 The journey times along the dual carriageway option are over a 
minute quicker than the single carriageway and future proofed options 
in the peak periods both in 2026 and 2036. The average speeds are 
also forecast to be significantly quicker (approximately 10mph) in the 
dual carriageway option.   

 The traffic modelling analysis indicates that the single carriageway 
links, particularly at the western end of the NHRR, will be operating at 
full capacity by the end of the Local Plan period (2036) whilst the dual 
carriageway option would remain within capacity in these timescales. 

 The Lincoln Eastern Bypass is being constructed as a single 
carriageway with future proofed junctions and features (it should be 
noted that the Authorities intentions had always been for a dual 
carriageway). There remains an aspiration to upgrade this to a dual 
carriageway at some point in the future. Progression of the NHRR as 
a standard single carriageway could be seen as being inconsistent 
with the overall design approach to the Eastern Bypass. 

 As dependent development, the South West Quadrant has not been 
taken into account in the ‘with NHRR’ scenario. This will place further 
development pressures on the network. 

 All three options will improve the resilience of the transport network 
through the expansion of the orbital network and increases in 
capacity. However, a dual carriageway option would further improve 
resilience as it would have the capacity to better deal with incidents 
and the impact of maintenance works. 

 The dual carriageway option is forecast to provide the greatest level 
of traffic relief on the A46 when compared to the 'Do-Minimum' 
situation in both 2026 and 2036. This is more pronounced on the 
northern sections of the existing relief road on the sections between 
Skellingthorpe Road and Riseholme Road. 

 All three options will provide significant traffic relief across a number 
of routes both within central Lincoln and in the south of the city. 

 The dual carriageway option provides the greatest level of relief. 
 

1.12 Costs 
The initial outturn scheme cost estimates range from £100m for the single 
carriageway option to £148m for the dual carriageway. 
 

 
Single 
Carriageway 

Single 
Carriageway - 
Future Proofed 

Dual 
Carriageway 

Base Cost* £60,620,560 £72,168,966 £91,040,330 

Risk Allowance £17,900,000 £20,324,000 £25,440,000 

Inflation £21,508,792 £25,339,031 £32,043,039 

Total Outturn 
Cost 

£100,029,352 £117,831,997 £148,523,369 

*Does not include any sunk costs (costs that have already been incurred and 
cannot be recovered) 
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1.13 Benefit to Cost Ratio (BCR) 
The outcome of the indicative value for money Benefit Cost Ratio (BCR) 
assessment, for each of the three options is set out in the table below. The 
BCR presents the ratio of the forecast transport user and accident benefits 
to the present value of costs.  The single carriageway and future proofed 
options are likely to produce a similar level of benefit and the dual 
carriageway is forecast to provide the greatest level of benefit (£321m over 
60 years). However, considering the differing project costs, for the single 
carriageway would be expected to result in a higher BCR. It should also be 
noted that the BCRs for all options fall in the high value for money category 
(BCR between 2 and 4) as defined by DfT. 
 

Indicative Value for Money 
Assessment 

Options 

Single 
Carriageway 

Single 
Carriageway - 
Future Proofed 

Dual 
Carriageway 

Indicative BCR 3.67 3.12 2.87 

 

1.14 Engagement Outcome 
Stakeholder and public engagement was undertaken in June 2018. The 
engagement process included two stakeholder workshops and four public 
drop-in exhibitions. In parallel, a questionnaire was also released, of which 
1,023 were completed. Some 73% of respondents strongly supported the 
scheme and 89% either supported or strongly supported the scheme. Only 
8% of respondents opposed or strongly opposed the scheme with 2% either 
not knowing/having no opinion. In addition, 87% of respondents preferred 
the full length scheme between the A46 and the A15 with 75% of 
respondents preferring the dual carriageway option. Only 1% of respondents 
preferred any version of the A46 to South Hykeham Road option with 8% 
preferring the A46 to Brant Road option. 
 

1.15 The OAR has assessed a number of options for the NHRR, including three 
different carriageway standards and three different lengths. Through initial 
sifting and the engagement process it has been deemed that the two shorter 
versions of the NHRR be discounted and more detailed assessment and 
appraisal be undertaken for the options of three different standards of the 
full length route. In summary: 
 

1.16 Single Carriageway 

 The single carriageway option will deliver the scheme objectives. It 
will improve the east west connectivity in the south of Lincoln, help to 
reduce traffic levels on local urban and rural roads, support the 
delivery of the Sustainable Urban Extensions and help improve the 
resilience of the orbital and key route network through and around 
Lincoln.   

 It will provide significant traffic relief across a number of local routes 
both within central Lincoln and in the south of the city.   

 The forecast flows on the single carriageway exceed the opening 
year flow range for a single carriageway as defined by DMRB. This 
identifies that a dual carriageway standard will be more economically 
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and operationally acceptable. Congestion Reference Flow analysis 
also indicates that some sections of a single carriageway scheme will 
be operating at full capacity by the end of the plan period in 2036. 

 It will produce acceptable levels of benefits albeit these will be lower 
than the dual carriageway option.  

 The standard single carriageway is the lowest cost option and the 
outturn costs are expected to be in the region of £48m lower than the 
dual carriageway. 

 This option will produce a BCR that is within the high value for money 
category, as defined by DfT. 

 Progressing the NHRR as a standard single carriageway could be 
seen as not being consistent with the overall design approach to the 
Eastern Bypass. This is being developed as a future proofed single 
carriageway and there is a clear aspiration to upgrade the route at a 
later date. 
 

1.17 Single Carriageway + Future Proofed 

 The future proofed option is expected to have a similar level of 
performance to the standard single carriageway and it will deliver the 
scheme objectives. 

 It will provide similar levels of traffic relief to the standard single 
carriageway across a number of local routes both within central 
Lincoln and in the south of the city.  

 The forecast flows on the scheme are again similar to the single 
carriageway and exceed the opening year flow range for a single 
carriageway as defined by DMRB.  

 It will also produce acceptable levels of benefits albeit these will be 
lower than the dual carriageway option.  

 This is the second lowest cost option. The outturn costs for the option 
with future proofing are expected to be in the region of £30m lower 
than the dual carriageway. 

 This option will produce a BCR that is within the high value for money 
category, as defined by DfT. 

 The design standard will be consistent with the overall design 
approach to the Eastern Bypass. However, there are risks in adopting 
this approach as it requires land not immediately required for the 
scheme making the case for compulsorily purchasing some elements 
of land more difficult to justify.  

 
1.18 Dual Carriageway 

 All three carriageway standard options of the full route deliver the 
scheme objectives. However, due to the greater capacity of the dual 
carriageway option, it is likely to do so more robustly. 

 An analysis of opening year daily traffic flows compared to DMRB 
guidance for carriageway standards indicates that a dual carriageway 
standard is most likely to be economically and operationally 
acceptable. 
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 The recent stakeholder and public engagement exercise has shown 
that a very significant majority of people (75%) support the dual 
carriageway option for the full A46 to A15 NHRR. 

 The dual carriageway option is forecast to provide the highest level of 
traffic relief on the A46 when compared to the Do-Minimum situation 
in both 2026 and 2036. This is more pronounced on the northern 
sections of the existing relief road. The dual carriageway option is 
also forecast to result in more traffic reassigning to use the Eastern 
Bypass with the southern section to the B1188 Lincoln Road 
expected to see the most significant increases. 

 The dual carriageway option will provide the highest level of benefits, 
although not significantly higher than the other two options in 
proportion to the relative costs. 

 The dual carriageway is more expensive than the other two options 
and has an outturn cost of approximately £148m. 

 This option will produce a BCR that is within the high value for money 
category, as defined by DfT. 

 If taken forward to the OBC stage, further work will need to be 
undertaken to demonstrate that the dual-carriageway option will 
provide sufficient value for money, wider economic benefits and 
strategic fit for the DfT to consider funding. 

 
1.19 Project Funding 
Project funding is the next key stage of the development of the NHRR and thus the 
need for the completion of the OBC for submitting to the DfT for funding.  The DfT 
have suggested the next opportunity for submitting a funding bid will be in late 
2018, possibly early 2019.  Outlining the funding request to the DfT, along with all 
other sources of project funding is an essential element of the OBC submission.   
 
The NHRR Executive Project Board has considered many factors when proposing 
the funding sources and values, which included: 

 Previously percentage requests from successful bids to the DfT 

 The value of previous successful bids to the DfT 

 The value of the BCR for the dual carriageway scheme, which is 2.87 and 
categorised by the DfT has 'high' 

 A review of LCC match funding expectations across all central government 
bodies 

 An assessment of the NHRR benefits against the specific funding bid 
requirements 

 
The below table depicts what the NHRR Executive Project Board decided would be 
the most efficient bid when balancing affordability and likelihood of success. 
 

Dual Carriageway Project 

Funding Source Funding Value 

DfT requested contribution – 70% £103,970,404 

Developer funding contribution £10,000,000 – which is a minimum 

LCC funding contribution £34,558,744 

Whole Scheme Estimated Cost £148,529,148 
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1.20 Abbreviations: 

 Web Tag – DFT Web Based – Transport Analysis and Guidance and 
Toolkit 

 EAST – Early Assessment and sifting tool 

 DfT – Department for Transport 

 BCR – Benefit to Cost Ratio 

 OBC – Outline Business Case 

 DMRB – Design Manual for Road and Bridges 

 OAR – Options Assessment Report 

 SUNK Cost - Funding already invested within the scheme, and not 
recoverable 

 AADT – Annual Average Daily Traffic 
 
2. Legal Issues: 
 
Equality Act 2010 

Under section 149 of the Equality Act 2010, the Council must, in the exercise of its 
functions, have due regard to the need to: 

*           Eliminate discrimination, harassment, victimisation and any other conduct 
that is prohibited by or under the Act 

*           Advance equality of opportunity between persons who share a relevant 
protected characteristic and persons who do not share it 

*           Foster good relations between persons who share a relevant protected 
characteristic and persons who do not share it. 

The relevant protected characteristics are age; disability; gender reassignment; 
pregnancy and maternity; race; religion or belief; sex; and sexual orientation 

Having due regard to the need to advance equality of opportunity involves having 
due regard, in particular, to the need to: 

*           Remove or minimise disadvantages suffered by persons who share a 
relevant protected characteristic that are connected to that characteristic 

*           Take steps to meet the needs of persons who share a relevant protected 
characteristic that are different from the needs of persons who do not share it 

*           Encourage persons who share a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionately low 

The steps involved in meeting the needs of disabled persons that are different from 
the needs of persons who are not disabled include, in particular, steps to take 
account of disabled persons' disabilities 

Having due regard to the need to foster good relations between persons who share 
a relevant protected characteristic and persons who do not share it involves having 
due regard, in particular, to the need to tackle prejudice, and promote 
understanding 

Compliance with the duties in section 149 may involve treating some persons more 
favourably than others 
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The duty cannot be delegated and must be discharged by the decision-maker.  To 
discharge the statutory duty the decision-maker must analyse all the relevant 
material with the specific statutory obligations in mind.  If a risk of adverse impact is 
identified consideration must be given to measures to avoid that impact as part of 
the decision making process 

An impact analysis has not been undertaken in relation to the OBC as at this stage 
of the project these are considered to be neutral in their impact on persons with 
protected characteristics. Should the project attract funding then the next project 
phase will be sourcing planning approval which will require a significant level of 
impact analysis.   

 

Joint Strategic Needs Analysis (JSNA and the Joint Health and Wellbeing Strategy 
(JHWS) 

The Council must have regard to the Joint Strategic Needs Assessment (JSNA) 
and the Joint Health & Well Being Strategy (JHWS) in coming to a decision 

Consideration has been given to the JSNA and the JHWS and the NHRR scheme 
has significant benefits for both the health and well- being of the people of Lincoln 
and North Hykeham.  This has been significantly scrutinised previously through the 
process of devising the adopting the Central Lincolnshire Local Plan. 

 

Crime and Disorder 

Under section 17 of the Crime and Disorder Act 1998, the Council must exercise its 
various functions with due regard to the likely effect of the exercise of those 
functions on, and the need to do all that it reasonably can to prevent crime and 
disorder in its area (including anti-social and other behaviour adversely affecting 
the local environment), the misuse of drugs, alcohol and other substances in its 
area and re-offending in its area 

 
3. Conclusion 
 
The NHRR scheme has been promoted through a significant number of published 
strategy and policy documents, which includes the County Council's Local 
Transport Plan, Lincoln Integrated Transport Strategy and the adopted Central 
Lincolnshire Local Plan. The need for the NHRR scheme and benefits it will bring 
are widely recognised and that has been reflected in the chosen route, which is 
shown and protected in the local plan. 
 
For the reasons set out in the report the NHRR makes a compelling case of the 
significant benefits this infrastructure will derive in the public interest. The report 
concludes that carriageway shall be of a dual carriageway standard and this shall 
be the basis for all further project development, including funding bids. 
 

The issues have been considered but there are not considered to be any direct 
implication for crime and disorder. 

Page 37



 

The summarised reasoning for a dual carriageway over a single or single + future 
proof are: 

 The dual carriageway standard would provide the greatest level of traffic 
relief to the North Hykeham highway network 

 There is greater vehicle capacity on the dual carriageway option which will 
remove the need for abortive costs in improving further in future years. 

 The dual carriageway option will provide the highest level of benefits. 

 The daily traffic flows compared to DMRB guidance for carriageway 
standards indicates a dual carriageway standard is the most economically 
and operationally viable option. 

 The dual carriageway will unlock the South East Quadrant Sustainable 
Urban Extension and help improve the resilience of the whole ring road and 
the key routes through and around Lincoln.   

 The recent stakeholder and public engagement exercise has shown that a 
very significant majority of people (75%) support the dual carriageway 
option. 

 This option will produce a BCR that is within the high value for money 
category, as defined by DfT. 

 The dual carriageway option is forecast to provide the highest level of traffic 
relief to the existing Western Bypass. 

 The dual carriageway option is in line with the LEB strategy being a single 
future proofed carriageway, which will be dualled in the future. 

 The dual carriageway option is consistent with the existing A46 dual 
carriageway between Lincoln and Newark. 

 There are clear aspirations from both LCC and Highways England to 
upgrade the full length of the existing Western Bypass to a dual carriageway 
standard (where it isn't already), which further reinforces the ned for the 
NHRR to provide consistency. 

 
Further work is necessary to gain funding, which is the next significant milestone.  
The requested endorsement will allow the NHRR to be progressed and provide the 
County Council with the ability to react quickly to upcoming funding opportunities.  
The endorsement will also provide potential funding bodies with the confidence that 
the County Council can deliver this ambitious project. 

 

4. Legal Comments: 
 

Lincolnshire County Council has power to make the decisions sought by the 
recommendations in this Report. 
 
The proposal is consistent with the Policy Framework and within the remit of the 
Executive. 
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5. Resource Comments: 
 

The Environment & Economy approved budget for advance scheme design 
includes sufficient resources to enable the development of the outline business 
case required to provide sufficient information to submit a funding bid to the 
Department for Transport at the appropriate time.  The currently approved capital 
programme does not include any budget for the NHRR, so any bid to the DfT 
would need the approval of Council to include the scheme in the future capital 
programme. 
 

 
6. Consultation 

 
a)  Has Local Member Been Consulted? 

Yes 
 

b)  Has Executive Councillor Been Consulted?  

Yes 

c)  Scrutiny Comments 

The Highways and Transport Scrutiny Committee met on 10 September 2018 and 
considered a report on the North Hykeham Relief Road.  The Committee 
considered the length and type of carriageway, prior to the completion of the 
Outline Business Case and supported the recommendations included in the 
report. 
 
The Committee unanimously supported the three recommendations to the 
Executive and agreed to pass on the following comments to the Executive as part 
of its consideration of this item. 
 

 Although the single carriageway and future proofed options were expected 
to result in a higher Benefit to Cost Ration (BCR), it was noted that the 
indicative BCR for the dual carriageway option fell within the high value for 
money category as defined by the Department for Transport. 

 It was noted that 89% of respondents to the stakeholder and public 
engagement either supported or strongly supported the scheme and a 
significant majority (75%) supported the dual carriageway option for the full 
A46 to A15 route. 

 As the final phase of the ring road around Greater Lincoln and North 
Hykeham, the Committee felt this would give added resilience and increase 
traffic relief on the A46. 

 
 

 
 

d)  Have Risks and Impact Analysis been carried out? 

No 
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e)  Risks and Impact Analysis 

This will be completed as part of the planning application submission. 

 

 
7. Background Papers 
 
No background papers within Section 100D of the Local Government Act 1972 
were used in the preparation of this report. 
 
 
 
This report was written by Mark Heaton, who can be contacted on 01522 553182 
or mark.heaton@lincolnshire.gov.uk . 
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